



APPROVED
BY THE CITY COUNCIL

JUN - 2 1987

OFFICE OF THE
CITY CLERK

32

DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

CITY OF SACRAMENTO
CALIFORNIA

CITY HALL
ROOM 300
915 I STREET
SACRAMENTO, CA
95814-2608

CITY MANAGER'S OFFICE
RECEIVED
MAY 27 1987

916-449-5307

THOMAS M. FINLEY
ENGINEERING DIVISION
MANAGER

June 2, 1987

City Council
Sacramento, California

Honorable Members in Session:

Subject: Center Parkway and Valley Hi Drive/Alta Valley Way and Bruceville Road
Traffic Signals (SB36/SB51/SB91) - Approval of Change Order 1 and
Contract Completion

SUMMARY

M & M Electric of Sacramento has completed the above referenced contract under Project Nos. SB36, SB51 and SB91, Council Contract No. C-086040, dated October 6, 1986. Change Order 1 is a balancing change order deducting \$1,120.04. This work was completed April 10, 1987 at a final cost of \$196,425.46.

BACKGROUND

This project provided for the installation of traffic signals and associated improvements at the intersection of Center Parkway and Valley Hi Drive and Alta Valley Way and Bruceville Road. Change Order 1 is a balancing change order adjusting bid quantities to reflect those actually used during construction.

FINANCIAL

Funds currently budgeted to this project are sufficient to finalize the project.

June 8, 1987

City Council
Sacramento, California

Honorable Members in Session:

Subject: Center Parkway and Valley Hi Drive/Vista Valley Way and Bransville Road
Traffic Signals (2886/2851/2891) - Approval of Change Order 1 and
Contract Completion

SUMMARY

M & M Electric of Sacramento has completed the above referenced contract under
Project Nos. 2830, 2851 and 2891. Council Contract No. C 086040, dated October 6,
1986. Change Order 1 is a balancing change order budgeting \$1,139.04. This work
was completed April 10, 1987 at a final cost of \$108,435.00.

BACKGROUND

This project provided for the installation of traffic signals and associated
improvements of the intersection of Center Parkway and Valley Hi Drive and Vista
Valley Way and Bransville Road. Change Order 1 is a balancing change order
adjusting bid quantities to reflect actual construction.

DETAILS

Both contracts included to this project are sufficient to finish the project.

City Council
Center Parkway and Valley Hi Drive/Alta Valley Way and Bruceville Road
Traffic Signals (SB36/SB51/SB91)
June 2, 1987
Page 2

RECOMMENDATION


It is recommended that the City Council:

1. Approve Change Order 1 deducting \$1,120.04 from the contract.
2. Accept the project.
3. Authorize the filing of the Notice of Completion and Acceptance of Work with the County Recorder.
4. Authorize final payment.

Respectfully submitted,


 THOMAS M. FINLEY
 Engineering Division Manager

Recommendation Approved:


 WALTER J. SLIPE
 City Manager

Approved:


 MELVIN H. JOHNSON
 Director of Public Works

SO:mw
CE1-08
05.1887

June 2, 1987
District No. 7

July 7, 1987

1971 1' 1831

02' 1831
021-02
20:00

CITY COUNCIL
MAYOR J. STILES

DISTRICT NO. 1
JUNE 5' 1981

DIRECTOR OF PUBLIC WORKS
KEVIN H. TORRES

RECOMMENDATION AND ACTION:

ACTION:

PUBLIC WORKS DIVISION MANAGER
JAMES H. BRYAN

RECOMMENDATION AND ACTION:

- 1. APPROVE THE BUDGET.
- 2. APPROVE THE TERMS OF THE NOTICE OF CONSTRUCTION AND ACCEPTANCE OF WORK.
- 3. APPROVE THE PROJECT.
- 4. APPROVE OTHER ITEMS AS REQUIRED BY THE CITY COUNCIL.

IT IS RECOMMENDED THAT THE CITY COUNCIL:

RECOMMENDATION

PAGE 5
JUNE 5' 1981
PUBLIC WORKS (2020/2021/2021)
CITY COUNCIL AND NOTICE IN PUBLIC WORKS DIVISION MAY AND PUBLIC WORKS
CITY COUNCIL