

15



CITY OF SACRAMENTO

CITY MANAGER'S OFFICE
RECEIVED
AUG 6 1980

DEPARTMENT OF ENGINEERING
915 I STREET SACRAMENTO, CALIFORNIA 95814
CITY HALL ROOM 207 TELEPHONE (916) 449-5281

F/Ref:
C.C. 8817

R. H. PARKER
CITY ENGINEER
J. F. VAROZZA
ASSISTANT CITY ENGINEER

August 5, 1980

City Council
Sacramento, California

Honorable Members in Session:
SUBJECT: Extension of time for receipt of bid for
Off-Street Parking Revenue Control Equipment

SUMMARY

On July 29, 1980, Council approved the advertising of the above project with bids to be received on August 19, 1980. We are requesting that the receipt of bids be delayed until September 10, 1980.

BACKGROUND INFORMATION

We have had numerous phone calls from firms interested in bidding on this project, but they have indicated that the City's normal three-week bid period is too short for this complex a system. We have reviewed their request with our consultant, International Parking Design, and feel that an additional three weeks would not be detrimental to the City and could aid us in securing better bids.

RECOMMENDATION

It is recommended that the City Engineer be authorized to issue an addendum extending the bid date to September 10, 1980.

Respectfully submitted,

R. H. PARKER
City Engineer

Recommendation Approved:

WALTER J. SLOPE
City Manager

APPROVED
BY THE CITY COUNCIL

AUG 12 1980

OFFICE OF THE
CITY CLERK

RHP/WSG/eb

August 12, 1980
All Districts