

3.19



DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220
FAX 916-449-8678

CONSTRUCTION SECTION
640 BERCIJT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

APPROVED
BY THE CITY COUNCIL

JAN 4 1991

OFFICE OF THE
CITY ENGINEER

January 3, 1991

City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: North Natomas Water Transmission Main (PN:ZC31) -
Approval of Change Order 4

SUMMARY

Approval of Change Order 4 for necessary field changes is recommended.

BACKGROUND

Dorfman Construction Company, Inc. of Woodland Hills was awarded this project on March 13, 1990 under Project No. ZC31, Council Contract No. CO90-002, dated March 27, 1990. This project will construct the water transmission main from the intersection of Azevedo Drive and West El Camino Avenue along Azevedo Drive under Interstate 80 and north adjacent to the East Drainage Canal to the existing reservoir located south of Del Paso Road. Change Order 4 in the amount of \$28,557.91 provided for the lowering of an existing storm drain that was necessary because of a grade conflict.

FINANCIAL DATA

The current contract is for \$1,966,265.27. Change Order 4 will increase the contract \$28,557.91, bringing the new contract sum to \$1,994,823.18. As of December 13, 1990 this project had a balance of \$1,222,489 from the Water Fund (413), which is sufficient to cover Change Order 4.

POLICY CONSIDERATIONS

This action is in conformance with City Code Chapter 58, Article VI, Section 58-602 which governs change orders and supplemental agreements.

City Council
North Natomas Water Transmission Main (PN:ZC31)
January 3, 1991


MBE/WBE EFFORTS

None. This is a modification of an existing contract.

RECOMMENDATION


It is recommended that the City Council approve Change Order 4 in the amount of \$28,557.91.


Respectfully submitted,


THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

Approved:


for
WALTER J. SLIPE
City Manager


for
MELVIN H. JOHNSON
Director of Public Works

CONTACT PERSON

Fernando Barcena, Contract Compliance Officer
449-1222

FB:mw
CE1-25
12.1490

Attachment

January 3, 1991
District No. 1

1000

CITY OF SACRAMENTO
DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 4
(Place this number on all progress estimates).

Contract: C090-002 Job No./CIP No.: ZC31 Dated: 3/19/90 Budget: 413-500-ZC31-4820

December 7, 1990

TO: Dorfman Construction, Contractor

CONTRACT TITLE: NORTH NATOMAS WATER TRANSMISSION MAIN

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

Description:

Due to line and grade conflict at 58+40 lower 40' ± of existing 18" R.C.P. storm drain and construct #3 manhole.

	=	Labor	\$ 8,596.60
		Equipment & Material	19,961.31
		TOTAL	<u>\$ 28,557.91</u>

Original contract amount..... \$1,876,466.00

Estimated:

- 1. Net change by previous change orders..... \$ 89,799.27
- 2. Contract sum prior to this change order..... \$1,966,265.27
- 3. Contract sum will be increase by this change order..... \$ 28,557.91
- 4. New contract sum including all change orders..... \$1,994,823.18

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore, the prices shown above. The time for performance of the contract will be changed by 6 calendar days (increase) by reason of the performance of the work required by this change order. Except as hereinabove expressly provided, Contractor further agrees that the performance of the work specified in this change order or the rescheduling of other project work made necessary by this change order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: *John McCallister* Approved By: _____
S 1100 Construction Manager Deputy Director of Public Works

Approved By: *[Signature]* Approved By: _____
DORFMAN CONSTRUCTION CO., INC. Contractor City Manager

Purchase Order # _____ Modified _____ By: _____
 MW4-01 (date)