



DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

January 3, 1991

APPROVED
BY THE CITY COUNCIL

916-449-8220
FAX 916-449-8678

City Council
Sacramento, California

JAN 4 1991

CONSTRUCTION SECTION
640 BERKUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

Honorable Members In Session:

916-449-5282

SUBJECT: Combined Wastewater Control System (PN:XA91)
- Approval of Change Order 5

OFFICE OF THE
CITY CLERK

SUMMARY

Approval of Change Order 5 for necessary field changes is recommended.

BACKGROUND


Phoenix Control Systems, Inc. of Phoenix, Arizona was awarded this project on October 26, 1989 under Project No. XA91, Council Contract No. CO89027, dated November 17, 1989. In 1980 the City of Sacramento and the Sacramento Regional County Sanitation District executed an agreement regarding the operation and maintenance of the combined wastewater control system. The computer for Sump No. 2, which is part of the control system, is inoperative and must be replaced. This project provides for the replacement of the computer. Change Order 5 in the amount of \$3,035 provided for necessary graphic screen display modifications.

FINANCIAL DATA

The current contract is for \$266,852.55. Change Order 5 will increase the contract \$3,035, bringing the new contract sum to \$269,887.55. As of December 21, 1990 this project had a balance of \$6,472 from the Sewer Fund (414), the Capital Grants Fund (248) and the Flood and Drainage Fund (737), which is sufficient to cover Change Order 5.

POLICY CONSIDERATIONS

This action is in conformance with City Code Chapter 58, Article VI, Section 58.602 which governs contract change orders and supplemental agreements.



City Council
Combined Wastewater Control System (PN:XA91)
January 3, 1991


MBE/WBE EFFORTS

None. This is a modification of an existing contract.

RECOMMENDATION


It is recommended that the City Council approve Change Order 5 in the amount of \$3,035.


Respectfully submitted,


THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

Approved:


WALTER J. SLIPE
City Manager


MELVIN H. JOHNSON
Director of Public Works

January 3, 1991
District No. 4

CONTACT PERSON

Fernando Barcena, Contract Compliance Officer
449-1222

FB:mw
CE1-24
12.1490

Attachment

1871

CITY OF SACRAMENTO
DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 5
(Place this number on all progress estimates).

Contract: C089-027

Job No./CIP No.: XA91

Dated: 11/17/90

Budget: 414-500-XA91-4820
248-500-XA91-4820
737-500-XA91-4820

October 26, 1990

TO: Phoenix Control Systems, Inc., Contractor

CONTRACT TITLE: COMBINED WASTE WATER CONTROL SYSTEMS

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

Description:

- COO #4 authorized T & M work to correct a display problem. That work has now been completed at total cost of: \$3,085.00
Amount estimated and authorized by COO #4 was: 1,000.00
Net Cost This Item \$2,085.00
- As a result of City action on October 11, 1990 where by the City directed the contractor to stop work on this contract, the contractor experienced added costs in the amount of: \$ 950.00

TOTAL COST THIS COO \$3,035.00

Original contract amount.....\$253,990.00

Estimated:

- Net change by previous change orders.....\$ 12,962.55
- Contract sum prior to this change order.....\$266,852.55
- Contract sum will be increased by this change order.....\$ 3,035.00
- New contract sum including all change orders.....\$269,887.55

12,862.55

63

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore, the prices shown above. The time for performance of the contract will be changed by 0 calendar days (remain unchanged) by reason of the performance of the work required by this change order. Except as hereinabove expressly provided, Contractor further agrees that the performance of the work specified in this change order or the rescheduling of other project work made necessary by this change order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: John Middlebrook Approved By: _____
SKUB Construction Manager Deputy Director of Public Works
Approved By: Richard Schretz Approved By: _____
Contractor 11-20-90 City Manager

Purchase Order # _____ Modified _____ By: _____
CHGORDER.MRG (date)
SO3-01