



30

CITY MANAGER'S OFFICE
RECEIVED
NOV 30 1988

**DEPARTMENT OF
PUBLIC WORKS**

ENGINEERING DIVISION

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220

CONSTRUCTION SECTION
640 BERKUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

APPROVED
BY THE CITY COUNCIL

DEC 6 1988

OFFICE OF THE
CITY CLERK

December 6, 1988

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Street Overlay 1987/88 (PN:RB86/RB91/RC01) - Approval of Change Order 3

SUMMARY

Approval of Change Order 3 for necessary field changes is recommended.

BACKGROUND

Granite Construction Company of Watsonville was awarded this project by the City Council on July 5, 1988 under Project No. RB86/RB91/RC01, Council Contract No. C088002, dated July 11, 1988.

The Street Overlay 1987/88 project is a portion of the continuing maintenance program to overlay deteriorated City streets. Change Order 3 in the amount of \$5,206.55 provides for necessary field changes resulting from underground conditions different from those shown on the original plans that caused the delay of contract work.

FINANCIAL

Change Order 3 in the amount of \$5,206.55 raises the total contract amount from \$915,510.75 to \$920,717.30. As of November 15, 1988 this project had a balance of \$696,750 from the Gas Tax Fund (202), which is sufficient to cover Change Order 3.

City Council
Street Overlay 1987/88 (PN:RB86/RB91/RC01)
December 6, 1988
Page 2

RECOMMENDATION

It is recommended that the City Council approve Change Order 3 in the amount of \$5,206.55.

Respectfully submitted,




THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE
City Manager

Approved:



MELVIN H. JOHNSON
Director of Public Works

FB:mw
CE1-22
11.1588

December 6, 1988
District Nos. 1, 2, 3, 5 and 8

Check
30

CITY OF SACRAMENTO
DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 3
(Place this number on all progress estimates).

Contract: CO88002 Job No./CIP No.: R886/R891/RC01 Dated: _____ Budget: 202-500-RC01-4970

October 14, 1988

TO: Granite Construction, Contractor

CONTRACT TITLE: Street Overlay 1987/88

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

APPROVED
BY THE CITY COUNCIL

Description:

DEC 6 1988

1. Additional costs due for delay of contract work by undisclosed obstructions causing damage to equipment.
Cost = \$3,706.55
2. Cost incurred with extra traffic control for the resurfacing of Howe Avenue.
Cost = \$1,500.00

OFFICE OF THE
CITY CLERK

Total = \$5,206.55

Original contract amount.....\$805,363.00

Estimated:

1. Net change by previous change orders.....\$110,447.75
2. Contract sum prior to this change order.....~~\$915,510.25~~ 75
3. Contract sum will be increased by this change order.....\$ 5,206.55
4. New contract sum including all change orders.....\$920,717.30

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore, the prices shown above. The time for performance of the contract will be changed by 0 calendar days (remain unchanged) by reason of the performance of the work required by this change order. Except as hereinabove expressly provided, Contractor further agrees that the performance of the work specified in this change order or the rescheduling of other project work made necessary by this change order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: Shawn H. O'Brien Construction Manager Approved By: _____ Deputy Director of Public Works

Approved By: P. W. Cornelius 10/25/88 Granite Construction Company Contractor Approved By: _____ City Manager

Purchase Order # _____ Modified _____ By: _____
MM1-98 (date)