



City Council  
H Street Bikeway Project (PN: HB62)  
April 20, 2004

Change Order No. 1, in the amount of \$18,418, was approved on December 29, 2003 to cover the additional cost for delays caused by a conflict with a 66-inch force main and additional grading.

The construction of this project is now complete. Approval of Change Order No. 2 is a final project change order, in the amount of \$53,256, that will compensate the contractor for a range of miscellaneous construction items.

**FINANCIAL CONSIDERATIONS:**

As of April 21, 2004, the H Street Bikeway Project has an unobligated balance of \$125,813, which is sufficient to cover Change Order No. 2 in the amount of \$53,256 (Fund 511).

**ENVIRONMENTAL CONSIDERATIONS:**

On October 26, 1999, City Council ratified the Negative Declaration for the H Street Bikeway (PN: HB62) project.

**POLICY CONSIDERATIONS:**

This action is consistent with Title 3 of the Sacramento City Code. This section supports the City's Strategic Plan goal of enhancing and preserving neighborhoods.

**ESBD CONSIDERATIONS:**

There are no ESBD considerations for this project due to the Federal Disadvantaged Business Enterprise (DBE) requirements. Gold Valley Construction Company has 0.7% DBE, but has met the Good Faith Effort.

Respectfully submitted,

  
Francesca Lee Halbakken  
Project Delivery Manager

RECOMMENDATION APPROVED:

  
ROBERT P. THOMAS  
City Manager



Approved:

  
Marty Hanneman  
Director, Department of Transportation

Table of Contents

- 1) Attachment A, location map, page 3
- 2) Resolution, page 4

# H STREET BIKEWAY PROJECT



## PN: HB62 LOCATION MAP

MAP CONTACT: B. CAMERON  
DATE: 04/08/04

**RESOLUTION NO.**

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF \_\_\_\_\_

**H STREET BIKEWAY PROJECT (PN: HB62)  
APPROVAL OF CHANGE ORDER NO. 2**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:**

- The City Manager’s Change Order Authority to reset; and
- The City Manager is authorized and directed to execute Change Order No. 2 in the amount of \$53,256 (Fund 511 – Federal Grant Fund) with Gold Valley Construction Company.

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

\_\_\_\_\_  
**FOR CITY CLERK USE ONLY**

RESOLUTION NO: \_\_\_\_\_

DATE ADOPTED: \_\_\_\_\_