

DATE	CONDITION OF WORK—REMARKS
1/28/30	1 st / NSP. Cement Floor for Private Garage. ^{OK} A.W. Campbell
	Contractor moved hdy over to 3' from lot line. OK
1/28/30	Frame for Private Garage O.K. A.W. Campbell
	<p style="text-align: center;">COMPLETED AND O.K.</p> <p style="text-align: right;">INSPECTOR</p>