

CITY OF SACRAMENTO

DEPARTMENT OF ENGINEERING

915 I STREET CITY HALL ROOM 207 SACRAMENTO, CALIFORNIA 95814 TELEPHONE (916) 449-5281



R. H. PARKER
CITY ENGINEER
J. F. VAROZZA

ASSISTANT CITY ENGINEER

December 1, 1981

City Council Sacramento, California

Honorable Members in Session:

SUBJECT: Resolution Appropriating Additional Funds for the Installation of

Rip-Rap at Beach Lake and Approval of Change Order No. 1

SUMMARY:

This report is submitted to the City Council for appropriation of additional funds for the North/South Beach Lake Levee Rip-Rap project and for the approval of Change Order No. 1 to that contract.

BACKGROUND:

The subject contract called for regrading of the levees along the north/south portions of Beach Lake and the placing of cobble rip-rap on the regraded levees. The current change order is for additional cobble rip-rap resulting from an error in estimating the quantity of rip-rap to be placed.

FINANCIAL:

The original contract was in the amount of \$31,804.50. Change Order No. 1 is in the amount of \$20,987.50, for a total of \$52,792.00. The total cost for the project is estimated to be \$55,300.00, of which \$50,000.00 has been appropriated from the 1965 Flood and Drainage Bond Series "C" fund. It is proposed that an additional \$5,300.00 be appropriated from the 1965 Flood and Drainage Bond Series "C" fund.

RECOMMENDATION:

It is recommended that the City Council:

- 1. Appropriate, by resolution, \$5,300.00 from the 1965 Flood and Drainage Bond Series "C" fund to complete the project, and
- 2. Approve Change Order No. 1 for the additional work in connection with the North/South Beach Lake Levee Rip-Rap project.

 APPROVED

Recommendation Approved:

Walter J. Slive, City Manager

Respectfully submitted,

DEC 15 1981

OFFICE OF THE

R. H. PARKER City Engineer

> December 15, 1981 District No. 8

RESOLUTION NO. 81-905

ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF

December 1, 1981

A RESOLUTION AMENDING THE CITY BUDGET FOR F.Y. 1981/82 FOR THE NORTH/SOUTH BEACH LAKE LEVEE RIP-RAP PROJECT BY \$5,300.00

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

- 1. Additional funds are necessary to complete the North/South Beach Levee Rip-Rap project.
- 2. The City Budget for Fiscal Year 1981/82 is hereby amended by appropriating \$5,300.00 from the unappropriated 1965 Flood and Drainage Bond Series "C" Fund balance (7-37) to the City Engineer's Budget (7-37-2600-2446-5820) for the purpose stated in paragraph 1 above.

	above.	(, 3,	2.000	2110	30207	101	u.c	parposi	. satu	F	cur ugi c	UNI I	л. т	
		•								 :		MAY	OR	
												J. A. J.L.	01 .	
ATTEST:														
				CIT	CLER	K				API BY TH	PRO'	VED)	

DEC 15 1981

OFFICE OF THE CITY CLERK

Distribution:	PURCHASE ORDER NO.:		IASE ORDER :	
Purchasing 2 City Engineer 1	CONTRACT:		GENT IN S.F	
Contractor Field	DATED: BUDGET:			
Department of Engineering CITY OF SACRAMENTO				
CHANGE ORDER				
	Change Or (Place th estimates	is number on al	1 progress	
	Sacramento, Californi	a Nov. 24	. 19	
Teichert Construction, P.O. Box 15002, Sac.	Ca. 95813		6 44	
		·	Contractor	
CONTRACT FOR: NORTH/SOUTH BEACH LAKE LEVEE RIP-RAP				
Upon mutual acceptance and execution of this document by the City of Sac your firm, hereinafter referred to as "Contractor", you are hereby direct the consideration set forth below:				
Description:	_		•	
Additional 1825 tons of Cobble to pla	ace @ \$11,50/to	n20,987	. 50	
			į	i
	• •			1
	•			
The original contract sum was	· \$	31,804.50		
Het change by previous Change Orders	•	-0-		
The contract sum prior to this Change Order was	. . .	31,804.50		
The contract sum will be (increased) (day an AM XXIIX WAY AND by thi		`. ·		l
New contract sum including all Change Orders			•	
Contractor agrees that the amount of increase or decrease in the contract constitute full compensation for the work required by this Change Order, for the additional costs, if any, which may accrue to the Contractor by contract work or cost of the project in any way made necessary by this Contract will be changed by() calendar days (**Xncxeaxe) X **Xde** performance of the work required by this Change Order. Except as herein agrees that the performance of the work specified in this Change Order	, including but not lim reason of any changes Change Order. The time	ited to all com in work schedul for performanc	pensation es, other e of the	

Approved by: Approved by: Approved by: Approved by: ROBERT MASSA 12/2/81

Approved by:

City Engineer

Approved by:

See other side for additional space if required for description. $% \label{eq:continuous} % \begin{subarray}{ll} \end{subarray} % \begin{subarray$