



29

DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220

CONSTRUCTION SECTION
640 BERECUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

APPROVED
BY THE CITY COUNCIL

OCT 20 1988

OFFICE OF THE
CITY CLERK

October 20, 1988

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Pocket Road/Greenhaven Drive Street Assessment District (PN:14AD) -
Approval of Change Order 2

SUMMARY

Approval of Change Order 2 for necessary field changes is recommended.

BACKGROUND

Teichert Construction of Sacramento was awarded this project by the City Council on July 12, 1988 under Project No. 14AD, Council Contract No. C088004, dated July 27, 1988. This project provides for the construction of paving, curb, gutter and sidewalk on the unimproved sections of Pocket Road from Garcia Bend Park to I-5 and along Greenhaven Drive from Rush River Drive to Pocket Road. The existing unimproved sections of Pocket Road and Greenhaven Drive present a potentially hazardous condition for traffic because of repeated transitions from improved to unimproved roadways and back again.

Change Order 2 provides for the construction of two manholes and extended quantities of water main. This change order resulted because of a conflict between field conditions and the original plans.

FINANCIAL


As of September 30, 1988 this project had a balance of \$74,380 from the Pocket Road/Greenhaven Drive Street Assessment District Fund (651) which is sufficient to cover Change Order 2. Change Order 2 in the amount of \$10,935 raises the total contract amount from \$828,623.80 to \$839,558.80.

City Council
Pocket Road/Greenhaven Drive Street A/D (PN:14AD)
October 20, 1988
Page 2


RECOMMENDATION

It is recommended that the City Council approve Change Order 2 in the amount of \$10,935.

Respectfully submitted,



THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

for 
WALTER J. SLIPE
City Manager

FB:mw
CE1-11
09.3088

Approved:


MELVIN H. JOHNSON
Director of Public Works

October 20, 1988
District No. 8

CITY OF SACRAMENTO

DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 2

(Place this number on all progress estimates).

Contract: C08804 Job No./CIP No.: 14AD Dated: _____ Budget: 651-ASD-14AD-4820

September 28, 1988

TO: Teichert Construction , Contractor

CONTRACT TITLE:

Pocket Road A/D

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

Description:

- 1. Construct two No. 3 manholes at Station 78 + 80 and 80 + 50 on Pocket Road - connect with 170 LF of 6" SDR 35. Place 30 LF of 6" SDR 35 from 78 + 50 to property line.

Cost: 2 No. 3 manholes at \$2,100/each =	\$4,200
200 LF of 6" SDR 35 at \$27.50/foot =	\$5,500

- 2. Item A-28 - Extend quantities of 8" water main.

Cost : 65 LF at \$19/foot =	\$1,235
	\$10,935

Original contract amount.....\$825,023.80

Estimated:

- 1. Net change by previous change orders.....\$ 3,600.00
- 2. Contract sum prior to this change order.....\$828,523.80
- 3. Contract sum will be increased by this change order.....\$ 10,935.00
- 4. New contract sum including all change orders.....\$839,558.80

Teichert Construction
Pocket Road A/D (PN:14AD)
September 28, 1988
Page 2

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore, the prices shown above. The time for performance of the contract will be changed by 10 calendar days (increased) by reason of the performance of the work required by this change order. Except as hereinabove expressly provided, Contractor further agrees that the performance of the work specified in this change order or the rescheduling of other project work made necessary by this change order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: Charles J. [Signature] Approved By: [Signature]
Construction Manager Deputy Director of Public Works

Approved By: [Signature] Approved By: _____
Contractor City Manager

Purchase Order # _____ Modified _____ (date) By: _____