



32

**DEPARTMENT OF
PUBLIC WORKS**

STREET DIVISION


**CITY OF SACRAMENTO
CALIFORNIA**

5730-24TH STREET
BUILDING NINE
SACRAMENTO, CA
95822-3699

916-449-5236

ROBERT L. LEE
STREET DIVISION
MANAGER

July 26, 1988



APPROVED
BY THE CITY COUNCIL

JUL 26 1988

OFFICE OF THE
CITY CLERK

City Council
Sacramento, California

Honorable Members in Session:

**SUBJECT: Base Repair for Cold Planing and/or Recycling at
Various Locations (RB 96) - Change Order No. 1 Approval**

SUMMARY

Approval of Change Order No. 1 to the Cold Planing and/or Recycling at Various Locations Contract (C087010) is recommended.

BACKGROUND

This contract involves a grinder and an operator which are used in conjunction with City forces to remove deficient street sections. This operation is part of the street base repair program. Change Order No. 1 extends the quantity (hours) and total dollar amount of the contract. The price remains at \$439 per hour. The next three months are the peak period for the street base repair program. This work is targeted for completion during the dry season. Most of the expenditures will be made during this period.

FINANCIAL


The original contract was for 160 hours of work at \$439 per hour. Change Order No. 1 is in the amount of \$70,240. which represents the addition of 160 hours of work. There is \$200,000 for the current 1988-1989 street base repair program budget (RB96) to cover the additional cost of Change Order No. 1.

July 26, 1988
City Council
Page -2-


RECOMMENDATION

It is recommended that the City Council approve Change Order No. 1 in the amount of \$70,240 for 160 additional hours of labor on the Cold Planing and/or Recycling at Various Locations contract (C087010).


Respectfully submitted,


George Puccinelli
Street Division Manager

Recommendation Approved:


Walter J. Slipes
City Manager

Approved:


Melvin H. Johnson
Director of Public Works

GP:jf
GP2-68
attachment

July 26, 1988
Various Districts

Department of Public Works

CHANGE ORDER NO. 1
(Place this number on all progress estimates.)

32
7-26-88

Agreement: C087010 Job No./CIP No.: RB96 Dated: 8-20-87 Budget: 202-500-RB96-4820

July 19, 1988

TO: Anrak Corporation, 5820 Mayhew Rd., Sacramento, CA 95826 Consultant

PROJECT NAME: Base Repair By Cold Planing and/or Recycling at Various Locations

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Consultant", you are hereby directed to make the following change or changes for the consideration set forth below:

Description:

Extend project hours by 160 additional hours at a unit price of \$439.00 per hour for an additional amount of \$70,240.00.

APPROVED
BY THE CITY COUNCIL

JUL 26 1988

OFFICE OF THE
CITY CLERK

Original contract amount \$ 70,240.00

Estimated:

- 1. Net change by previous Change Orders..... \$ 0
- 2. Contract sum prior to this Change Order \$ 70,240.00
- 3. Contract sum will be Increased (decrease)(unchanged) by this Change Order... \$ 70,240.00
- 4. New contract sum including all Change Orders..... \$ 140,480.00

We, the undersigned Consultant, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor, the prices shown above. The time for performance of the contract will be changed by 365 calendar days Increase (decrease) (remain unchanged) by reason of the performance of the work required by this Change Order. Except as hereinabove expressly provided, Consultant further agrees that the performance of the work specified in this Change Order or the rescheduling of other project work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Consultant for the project.

Approval Recommended By: [Signature]
Project Engineer

Approved By: _____
Deputy Director of Public Works

Approved By: [Signature]
Consultant

Approved By: _____
City Manager

See other side for additional descriptions

Division Manager	Original & 1
Purchasing	2
Public Works Administration	1
Consultant	1