



CITY OF SACRAMENTO

DEPARTMENT OF ENGINEERING
915 I STREET SACRAMENTO, CALIFORNIA 95814
CITY HALL ROOM 207 TELEPHONE (916) 449-5281

CITY MANAGER'S OFFICE
RECEIVED
MAY 12 1982

R. H. PARKER
CITY ENGINEER
J. F. VAROZZA
ASSISTANT CITY ENGINEER

May 12, 1982

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Approval of Change Order No. 1 for Additional Work in
Connection with the Lion/Tiger Grotto Rehabilitation

SUMMARY:

This report is submitted to the City Council for approval of Change Order No. 1 to the subject contract.

BACKGROUND:

It has been determined that the pool in the tiger area is in worse condition than had been believed. The rehabilitation contract called for modifications to the water supply and drain plumbing for the pool, as well as modification of the grade in the grotto. Based on these facts, it is recommended that the pool be replaced during the course of the current contract to preclude damage to the modifications should the pool be replaced at a later time.

FINANCIAL:

The original contract was in the amount of \$87,500.00. The proposed Change Order will be in the amount of \$6,367.39, which includes a credit for \$1,300.00 for the work which was to have been performed on the pool under the current contract. There are sufficient funds already appropriated for the project to cover the cost of the Change Order.

RECOMMENDATION:

It is recommended that the City Council approve Change Order No. 1 for additional work in connection with the Lion/Tiger Grotto Rehabilitation.

Respectfully submitted,

R. H. PARKER
City Engineer

APPROVED
BY THE CITY COUNCIL

MAY 18 1982

OFFICE OF THE
CITY CLERK

Recommendation Approved:

Walter J. Slipes City Manager

