



CITY OF SACRAMENTO

18

DEPARTMENT OF ENGINEERING

915 I STREET
CITY HALL ROOM 207

SACRAMENTO, CALIFORNIA 95814
TELEPHONE (916) 449-5281

CITY MANAGER'S OFFICE
RECEIVED
MAR 9 1983

J.F. VAROZZA
CITY ENGINEER
M.H. JOHNSON
ASSISTANT CITY ENGINEER

March 15, 1983

City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: Approval of Change Order No. 3 for Repairs to
H Street Bridge

SUMMARY:

This report is submitted to the City Council for approval of Change Order No. 3 to the subject contract.

BACKGROUND INFORMATION:

The rehabilitation work performed on the H Street Bridge by Zenith Construction has been substantially completed. The work included replacement of expansion rollers for two of the truss spans, installation of supplemental timber bents to the easterly approach trestle and repair of the existing lattice railing.

However, in order to remove a State imposed load limit restriction on the bridge, it will be necessary to perform additional repair work, primarily to the easterly approach trestle. This additional work will include (1) strengthening one of the trestle spans by adding 2 inch by 12 inch timber planks to the existing stringers, (2) construction of a supplemental bent along each side of the south end of an existing timber bent that has undergone further deterioration, and (3) repair of a loose expansion joint to reduce noise.

Change Order No. 3 will cover the costs of these additional repairs.

FINANCIAL DATA:

The original contract was in the amount of \$136,500.00.

APPROVED
BY THE CITY COUNCIL

MAR 15 1983


OFFICE OF THE
CITY CLERK

There have been two Change Orders to date totalling \$1,264.68. Change Order No. 3, to perform the additional repair work on the H Street Bridge, is for \$14,550.00, making a total contract cost of \$152,314.58. There are sufficient funds in the project to cover the additional amount.

RECOMMENDATION:


It is recommended that the City Council approve Change Order No. 3 for the additional repair work on the H Street Bridge.

Respectfully submitted,



John F. Varozza
City Engineer

Recommendation Approved

For: 

Walter J. Slipes, City Manager

March 15, 1983
DISTRICT NO. 3