

DEPARTMENT OF  
PUBLIC WORKS

CITY OF SACRAMENTO  
CALIFORNIA

927 10TH STREET  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

PH 916-264-8300  
FAX 916-264-8281

November 29, 2000

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO.1 IN THE AMOUNT OF \$31,563 FOR  
THE 2000/2001 SPEED HUMPS PROJECT (PN: SH89)**

**LOCATION AND COUNCIL DISTRICT:**

Various streets in all Council Districts

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 1 in the amount of \$31,563 with Collet Construction Company, Inc.; and
- Reset the City Managers Change Order approval authority.

**CONTACT PERSON:** Rohit Nand, Project Manager, 264-1960

**FOR COUNCIL MEETING OF:** January 2, 2000

**SUMMARY:**

The construction contract for the 2000/2001 Speed Humps Project was awarded to Collet Construction Company, Inc. on October 3, 2000 in the amount of \$141,643.

City Council  
Approval of Change Order No. 3 in the Amt of \$160,196.74 for  
2000/2001 Speed Humps Project (PN: SH89)  
November 29, 2000

Change Order No. 1 will compensate the Contractor for additional speed humps constructed under this contract.

**COMMITTEE/COMMISSION ACTION:**

None.

**BACKGROUND INFORMATION:**

This project is part of an ongoing program that annually constructs asphaltic concrete speed humps on various City streets in all Council Districts. The scope of this project involves minor alterations to existing public structures, primarily residential streets, within the City of Sacramento.

The purpose of the project is to reduce vehicular speeds within residential areas to improve livability and pedestrian safety.

This project was authorized in the 2000/2001 Capital Improvement Program.

**FINANCIAL CONSIDERATIONS:**

- The 2000/2001 Speed Humps Project has sufficient funds for Change Order No.1. As of November 29, 2000 the project had an unencumbered balance of \$118,064.

**ENVIRONMENTAL CONSIDERATIONS:**

A Notice of Exemption was filed on September 7, 2000 for the 2000/2001 Speed Humps Project.

**POLICY CONSIDERATIONS:**

The action requested herein is consistent with Sacramento City Code, Title 3.


**ESBD CONSIDERATIONS:**

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with ESBE construction firms. Staff actively recruited available ESBE firms to participate in the bid process. Project notices were sent to 30 organizations involved in ESBE recruitment. The

City Council  
Approval of Change Order No. 3 in the Amt of \$160,196.74 for  
2000/2001 Speed Humps Project (PN: SH89)  
November 29, 2000

project was also announced on the Project Information Line and on the City's Internet site at  
[www.cityofsacramento.org/bids](http://www.cityofsacramento.org/bids).

Respectfully submitted,




Duane J. Wray  
Technical Services Manager

RECOMMENDATION APPROVED:



ROBERT P. THOMAS  
City Manager

Approved:



Michael Kashiwagi  
Director of Public Works


Attachment

P/Active/SH89/00/01/Change Order #1

RESOLUTION NO. 2001-003

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF \_\_\_\_\_



RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE 2000/2001 SPEED HUMPS PROJECT (PN: SH89)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:

- 1. Change Order No. 1 to the construction contract with Collet Construction Company, Inc. in the amount of \$31,563 is hereby ratified.

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO: \_\_\_\_\_

DATE ADOPTED: \_\_\_\_\_