



29B

SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY

May 16, 1983

APPROVED
BY THE CITY COUNCIL

MAY 19 1983

OFFICE OF THE
CITY CLERK

Mayor Burnett Miller
City of Sacramento
915 I Street, Room 202
Sacramento, CA 95814

Re: Appointment of Citizens Committee for Downtown
Redevelopment Project

Dear Burnett:

Upon appointment of the Citizens' Committee to serve as the Downtown Citizens' Advisory Committee on May 19, 1983, it is requested that the schedule for completion of the Downtown Redevelopment Plan be modified to reflect the time delay due to appointment of this committee.

The structure of the Committee was first approved by the City Redevelopment Agency, Resolution No. 93-013 on February 8, 1983. The Central City Plan Advisory Committee nominated the six appointments from that Committee on February 14, 1983 and additional appointments by the Personnel and Public Employees Committee were requested on February 22, 1983. That request included the recommendations for the Committee by the Sacramento Downtown Association and the names of other interested individuals. Upon recommendation of the Personnel Committee, the availability of Citizens Committee appointments was announced at the City Council meeting of March 1, 1983 and advertised in the newspaper on March 3, 1983. Applications were received on March 15, interviews were first scheduled on March 31, 1983 with the appointment of the committee members to be on April 5, 1983.

Since the contract with John Sanger Associates anticipated the appointment of this Citizens' Committee by early April 1983, it is now recommended that the time period for submission of the Redevelopment Plan documents be postponed by forty-five (45) days, from January 31, 1984 to March 15, 1984, in accordance with the noted time delay.

SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY

Mayor Miller
Page Two

May 16, 1983

Please contact either Bruce Pope at 440-1310 or my office at 440-1333 should you have any questions or need additional information.


Sincerely,

BEE

WILLIAM H. EDGAR
Executive Director

WHE/VT/drn
Attachment

WORK FLOW, PROCESS AND SCHEDULE DIAGRAM



↑ Product Flows
* Formal Meeting Points

EXHIBIT 'A'

