

RESOLUTION 2024-0335

Adopted by the Sacramento City Council

November 19, 2024

Budget Adjustment, Construction Change Order and Authority Reset: South Sacramento Parkway Trail West (K15155000)

BACKGROUND

- A. The South Sacramento Parkway Trail West Project is new Class I multi-use path adjacent to Interstate 5 south of Pocket Road/Meadowview Road and Freeport Boulevard. The new path connects the Freeport Shores Bike Trail to the North Delta Shores Bike Trail.
- B. Martin Brothers Construction was awarded the construction contract for the South Sacramento Parkway Trail West Project (K15155000) by City Council on May 30, 2023. Project construction is complete, and staff anticipate contract closure in the winter of 2024.
- C. Staff recommends the transfer of \$70,000 (NMA Safety, Pedestrian, and Bicycle Fund 2039) from the State and Federal Grant Match Project (T15007200) to the expenditure budget of the South Sacramento Parkway Trail West Project (K15155000).
- D. There was additional excavation work and locating of utilities required to complete construction of the multi-use path. The cumulative value of these change orders has reached the allowable City Manager authority per City Code.
- E. Staff recommends City Council approve Change Order No. 4 with Martin Brother Construction for the City Agreement No. 2022-0585. The proposed Change Order No. 4 provides compensation for additional required utility locating, excavation, soil work and hydroseed improvements for the project.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

SECTION 1.

The City Manager or the City Manager's designee is authorized to transfer \$70,000 (NMA Safety, Pedestrian, and Bicycle Fund, Fund 2039) from the expenditure budget of the State and Federal Grant Match Project (T15007200) to the expenditure budget of the South Sacramento Trail West Project (K15155000).

SECTION 2.

The City Manager or the City Manager’s designee is authorized to execute Change Order No. 4 to City Agreement No. 2023-0585 with Martin Brothers Construction for an amount not to exceed \$66,226, bringing the agreement’s total not-to-exceed amount to \$768,881.

SECTION 3.

The City Manager’s administrative authority to issue Change Orders for City Agreement No. C2023-0585 is reset.


Adopted by the City of Sacramento City Council on November 19, 2024, by the following vote:

Ayes: Members Guerra, Jennings, Kaplan, Maple, Talamantes, Thao, Valenzuela, Vang, and Mayor Steinberg

Noes: None

Abstain: None

Absent: None

Attest:  11/27/2024

Wendy Klock-Johnson, Assistant City Clerk

The presence of an electronic signature certifies that the foregoing is a true and correct copy as approved by the Sacramento City Council.