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• 
Budget and Finance/ 
Transportation and Community Development Committee 
Sacramento, California 

Honorable Members in Session: 

SUBJECT: 	REPORT-BACK - STATUS OF 65TH STREET LANDSCAPING/PEDESTRIAN 
IMPROVEMENT PROJECT (TT24) 

SUMMARY 

This report provides the status of the funding of the 65th Street Landscaping/Pedestrian Improvement 
project (1T24) as requested by the Budget and Finance/Transportation and Community Development 
Committee (Joint Committee), on April 30, 1991. This report is for Committee information only. 

BACKGROUND INFORMATION  

Sixty-fifth Street from 14th Avenue to the south City limits is a four-lane roadway with landscaped 
medians. It is currently designated as an expressway for high volume traffic flow but the adjacent 
street layout and multi-modal uses of 65th Street indicate that t actually functions as an arterial. 
Roadway and frontage improvements have been proposed to accommodate these actual uses, 
including bicyclists and pedestrians. 

A project for road widening, asphaltic concrete overlay, and installation of bike lanes from 14th Avenue 
to the south City limits was recently completed. The proposed 65th Street Landscaping/Pedestrian 
Improvement project includes grading and site preparation, installation of irrigation, and planting of over 
600 trees. 

The 65th Street Tree Planting grant proposal, under the Environmental Enhancement and Mitigation 
grant program, has been recommended for funding by the, Resources Agency to the California 
Transportation Commission. The 65th Street grant proposal received one of the highest scores in the 
state and is ranked within the top six in northern California. The Transportation Commission is 
expected to select the projects to be funded in July, 1991. If the project is selected, it is estimated 
that project design would occur October, 1 991 through January, 1992 and construction could begin 
mid-July, 1992, with project completion in mid-October, 1992. 
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The proposed grant project addresses various concerns voiced by citizens regarding needed 
improvements to 65th Street. In addition, this project includes positive citizen involvement. If the 
grant is awarded, the Sacramento Tree Foundation will provide the volunteer labor for the tree planting, 
a contribution valued at $30,000. 

FINANCIAL DATA 

Total cost of the 65th Street Landscaping/Pedestrian Improvement project, as proposed under the 
Environmental Enhancement and Mitigation grant program is as follows: 

Grading and Site Preparation 	 $150,000 
Purchase and Installation of Trees 	 60,000 
Purchase and Installation of Irrigation 	 85,600 
Design, Engineering, and Contingency 	 108,896 

TOTAL PROJECT COST 	 $404,496 

Proposed funding sources for this project are as follows: 

Environmental Enhancement grant 	 $224,496 
City of Sacramento 	 150,000 
Sacramento Tree Foundation (In-kind) 	 30,000 

TOTAL PROJECT FUNDING 	 $404,496 

POLICY CONSIDERATIONS  

This report is for information only and will have no impact on City policy. 

MBE/WBE EFFORTS  

This report is for information only and will have no impact on the City's MBE/WBE efforts. 
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RECOMMENDATION 

This report is for Committee information only. 

Respectfully submitted, 

APPROVED FOR COMMITTEE INFORMATION: 
	

APPROVED: 

Contact Person: 
Meg M. Johnson, Administrative Analyst 
449-8610 
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