
REPORT TO COUNCIL
City of Sacramento

915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CON SENT

February 6, 2007

Honorable Mayor and
Members ofthe City Council

Title: Change Order # 4: Hummingbird Park, CIP LW56

Location/Council District: 3601 Duckhorn Drive 1 Counci1 District I

Recommendation: Adopt a Resolution: 1) approvirig Change Order #4 for
Hummingbird Park, CIP LW56, in the amount of $1 3,697; and 2) authorizing the City
Manager to execute Change Order #4 with Memington Landscape 1nc, for
Hummingbird Park in the amount of $I3697.

Contact: JP. Tindelit Interim Planning and Development Manager, 808-1955

Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727

DescrlptionlAnalysls

Issue: To complete construction of Hummingbird Park, a final change order
(Change Order#4) is required") Change Order#4 is for bark mulch and a chain
link fence; the mulch was requested by the community and park maintenance
instead of the initially planned native plantings. Adifferent set of materials were
needed to create a fence surrounding the horseshoe court.

Change Order #4 ($1 3,696n 1^) when combined with Change Orders #1-3
($42,651 .68) exceed 10% ofthe original contract price of $53711750 (C02005-
I 32) and lie outside the City Manager's approval authority set forth in
Sacramento City Code Section 360210 (B)..
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A summary of the project history is included as Attachment I (page 5), the
location map as Attachment 2 (page 6), the park master plan as Attachment 3
(page 7) and Change Order #4 as Attachment 4 (page 8).

Policy Considerations* A change order must be approved as a result of an
increase in contract price. However, the change orders are in excess of the
parameters set forth in Sacramento City Code Section 36021 0 (B) and lie
outside the City Manager's approval authority.

Providing parks and recreation facilities is also consistent with the City's strategic
plan to enhance liveability in Sacramento's neighborhoods by expanding park
and recreation facilities throughout the City.

CommitteelCornmission Action: The Hummingbird Park name and master
plan was reviewed and approved by the Parks and Recreation Commission
(PRC) on November 4, 2004.

Environmental Considerations : The Development Services Department,
Environmental Planning Services has determined that this project falls within the
scope at analysis of the adopted Gateway West Planned Unit Development
(PUD) (P96-106) Mitigated Negative Declaration. According to California
Environmental Quality Art Guidelines Section ^^ 5 1 62, no substantial changes to
the adopted Gateway West PUD Mitigated Negative Declaration was required
nor was new information of substantial importance found to have occurred due to
the proposed project; therefore, an Addendum to the Gateway West PUD
Mitigated Negative Declaration was prepared for this project. The adapted
Mitigated Negative Declaration adequately described the effects of the proposed
project. The analyses in the Gateway West PUD Mitigated Negative Declaration
are reaffirmed.

in February 2005, City Council adapted the findings that considered the
Addendum to the adopted Gateway West PUD (P961 06) Mitigated Negative
Declaration, which found that the document adequately addressed the impacts
of the project, and found that no subsequent environmental document was
required.

Rationale for Recommendation: Change Order #4 for Hummingbird Park
(Attachment 4, page ?') is necessary to address: 1} safety requests from
residents and Park Maintenance and 2) a need for different materials per the
requests from residents.. Change Order #1 was required per City specifications,
#2 was required primarily for safety and per the construction inspector, and ^3
was required by the new park maintenance standards, by SMUD requirementsfi
and for safety requests from residents. Staff recommends authorizing the City
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Manager to execute Change Order #4 to aid in the completion of the park.

Financiat Considerations: No new funds are requested far this report. There are
adequate funds in CIP L1lV56 to award Change Order #4. Funding for this park was
generated from Park Impact Fees collected in the neighborhood surrounding the park
(Planning Area 10) and Quimby In-Lieu Fees.

The Neighborhood Park Maintenance Community Facilities District (CFD) was
established to reduce reliance on the general fund for neighborhood park maintenance
and to preserve the level of maintenance in the parks system. The CFD pays for a
portion of the maintenance costs for neighborhood parks., The amount offunding in the
C;FD depends upon the year the homes in that neighborhood were built and annexed to
the CFD; maintenance of parks built before 2002 and aII community parks, regional
parks, open space, trails and buffer areas are not covered by the CFD.

Development of parks creates an ongoing cost for park maintenance and utilities based
on the size of the park. The annual maintenance cast for this 44^acre park is
approximately $820O per acre or $36,080. There has been no augmentation to the
Department of Parks and Recreations operating budget for maintenance or water and
utility costs.

Emerging Small Business Development (ESBD): The selection of Landscape
Architect consuftants and contractors for this project followed City established
guidelines for inclusion of ESBD firms.

ANC3RA H\ B . .IENN[NGS
Ass istant City Manager

Recommendation Approved:

^
RAY KERR[DGE

Ij^City Manager
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Attachment I

Background Information

Hummingbird Park is a 44-acre park located at 3601 Duckhorn Drive in North
Nafiomas. On February 22, 2005, the City Council approved the park name, master
plan, and reaffirmed the addendum to the mitigated negative declaration. The contract
was awarded an October 25, 2005 to Hemington Landscape Services, Inc,nfor the base
bid and additive alternates in the amount of $537,11750

Humminghirds arethe park'stheme. The Hummingbird Park Master Plan includes two
horseshoe courts, a grass volleyball court, a shade structure with picnic tables and
barbeque grills, a tat lot play area with a flower themed play structure, individual picnic
areas and seating areas throughout the park, meandering pedestrian pathways, a dry
stream river bed, a hummingbird and butterfly garden with bird houses, natural areas
with tree groves and native plantings, a dry stream river bed, landscaped earth mounds
with informal seating, and a multi-purpose turf field. Phase Ibase bid and additive
alternates includes the aforementioned items. Phase li features may be added as
future funding is identified.

Change Order #1 was required per City specifications (the original concrete
subcontractor dial not meet the City's SBE certification requirements); Change Order #2
was required primarily for safety and per the construction inspector (removal of debris,
installation of a handicap ramp, etc„); and Change Order #3 was required by the new
park maintenance standards, by SMUD requirements, and for safety (a park sign was
also reinstalled closer to the entrance of the park)„ Change Order #4 is for bark mulch
and a chain link fence; the mulch was requested by the community and park
maintenance instead of the initially planned native plantings A different set of materials
was needed to create a fence surrounding the horseshoe court..
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Attachment 4

EXHIBIT A
HUMMINGBIRD PARK

LW56

^..scri tion
IMII^IMhM11^IM^IRIMM'^MXMIIITTN YR'/M'IRYl1AFMIM

Change Order #4

Amount
IIIIITIIT

pco# I 1...0 Deletion of Line ltems on Base Bid as;
1 #40 w- Forty Eight Thousand Seven Hundred and Forty {48,740} SF of

Nan-Irrigated Native Grass/lNiidfiower Hydroseeding (-4F874^00)
a Replacement of the Non-Irrigated Native Grass/Wildflower Hydroaeeding w^1h

Four Hundred and Fifty (450) YD of Walk On Red Fur Bark at Three (3) IN Depth 18,000.00

PCO#12F0 Installation of Chain Link Fence Hardware for the Horseshoe Fit Fence as:
I . Tvuenty^F^ve (25) Six (6) FT One and Seven Eighth (1-7/8) Diameter IN Fence Posts 191 62
2. Ten (10) End Bands 678
3, Twenty-Hva (25) Ten (10) FT Long Top Rails 248.69
& Ten (10) Top Rail Tops i3.36
5Si^ (^) Terminal Caps 4.84
6, Twenty (20) Canlage Bolts 9.90
7, Twenty (20) Tap Rail 5'eeves 25.00
8, Forty (^^) Tension Bands 32.32
9. Twelve (12) Rail Ends 14^^5
10.. Two ^^^ ^ofis of Tension Wire 22.84

Total Change Order #4

8



Change Order #4^ Hummingbird Park, CIP LW56 February 6, 2007

RESOLUTION NO . 2007

-Adopted by the Sacramento City Council

February 6, 2007

APPROVING CHANG E ORDER # 4 : HUMMINGBIRD PARK , C1P LW56

BACKGROUND

A, "Hummingbird Park" is a 4n4-acre neighborhood park located at 3601
Duckhorn Drive.

B On February 22, 2005F the City Council approved the park name, master
plan, and the consideration of the Gateway West Planned Unit Development
Mitigated Negative Declaration as amended by the Addend urn.

c, On October 25, 2005, the Hummingbird Park projects construction contract
(C02005-132) was awarded to Hemington Landscape Services, Inc, in the
amount of $537, 1 176^.

ft There are sufficient funds in Hummingbird Park, CIP LW561 to approve
Change Order #4.

E. To complete construction, a final change order (Change Order #4) is
required , Change Orders #13 total $42,65L68; with Change Order #4
($13,69610), the total change orders exceed I D% of the original contract
price and lie outside the City Manager's approval authority set forth in
Sacramento City Code Section 36^^210 (B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1 . Change Order #4 for Hummingbird Park, CIP LlIV5G, is approved in the
amount of $1 3,697.

Section ^. The City Manager is authorized to execute Change Order #4 with
Hemington Landscape IncF for Hummingbird Park in the amount of
$13,697"
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