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PHONE 916-264-5757 

City Council 
Sacramento, California 

Honorable Members in Session: 

SUBJECT:	 FINAL CHANGE ORDER FOR THE CLOSURE OF THE 28T" 
STREET LANDFILL (YA06) 

LOCATION AND COUNCIL DISTRICT: 

20-28 TH Street • (City of Sacramento Landfill) • Council District #3 

RECOMMENDATION: 

This report recommends that the City Council adopt the attached resolution for the 
final balancing Change Order to contract number CO 97-153 with Yubacon Inc/R.J. 
Gordon Construction, Inc. The contract will increase by $181,245.60. It also 
recommends that City Council approve amending the Capital Improvement Program 
(CIP) by transferring $160,000 from the Groundwater Remediation CIP (YB36) to 
the Landfill Closure CIP YA06. 

CONTACT PERSON	 Reina J Schwartz, Manager, Solid Waste,	 :7043, 

FOR COUNCIL MEETING OF:-	 February 17, 1998 

SUMMARY: 

This project was mandated by the Notice and Stipulated Order of Compliance 
issued by the County of Sacramento Environmental Management Department Local 
Enforcement Agency (LEA) on July 17, 1995, and revised on August 15, 1996.



City Council 
Final Change Order for Closure of the 28 th Street Landfill (YA06) 
January 27, 1998 

This final change order was needed for additional gas piping and materials, 
increased contract items, and added erosion control blanket. 

COMMITTEE/COMMISSION ACTION: 

None. 

BACKGROUND INFORMATION: 

Pertinent information regarding the City's landfill closure program is summarized 
below:

• The construction project to comply with the above-referenced Notice and 
Stipulated Order, of Compliance was awarded following a competitive bidding 
to Yubacon Inc./R.J. Gordon Construction, Inc. on March 18, 1997. 

• The work included construction of a low permeability cover over the waste, 
revegetation, access road, bike trail, drainage and landfill gas collection and 
monitoring system. 

• This is the final, balancing change order resulting from the final quantity 
estimates. 

FINANCIAL CONSIDERATIONS: 

The original contract was for $1,799,464.55. The first change order was for 
$239,965, which was about 13 percent of the contract, and it was to modify the 
landfill gas collection wells due to the high groundwater levels encountered at the 
landfill. This balancing change order is an additional 10 percent of the initial 
contract, and it is mostly due to settlement that occurred on the landfill since 
1995, the date on the design plans and specifications. 

The unobligated fund balance in the Landfill , Closure CIP YA06 is $22,903.88. The 
Groundwater Remediation CIP YB36 includes funds set aside in the event of 
necessity for closure of the landfill. The available fund balance in YB36 is 
$509,978.72. It is recommended $160,000 be transferred from YB36 to YA06.
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RECOMMENDATION APPROVED: Approved: 

LLIAM H. EDGAR 
City Manager

Michael K	 wagi 
Director, Pul c Works

City Council 
Final Change Order for Closure of the 28' Street Landfill (YA06) 
January 27, 1998 

ENVIRONMENTAL CONSIDERATIONS: 

In accordance with the State Guidelines for implementation of the California 
Environmental Quality Act (CEQA) of 1970, the Planning Services Division, 
Environmental Section has reviewed the closure and prepared a Negative 
Declaration. 

POLICY CONSIDERATIONS: 

Federal and state regulation requires the City to close its landfill in accordance with 
Federal and State regulations. Compliance with the above is consistent with the 
City Council's priority, regarding public safety. 

MBENVBE: 

All MBE/WBE requirements that were in place at the time the contract was 
awarded (March 18, 1997) were met.

Respectfully submitted, 

Rein J. Schwartz 
Manager, Solid Waste 
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r.‘tr-PROVED 
Y THE CITY COUNCIL 

RESOLUTION NO. 9 ff--.051 

ADOPTED BY THE SACRAMENTO CITY COUNCIL

FEB 1 7 1998 

OFFICE OF THE 
CITY CLERK 

ON DATE OF

RESOLUTION 

RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A FINAL 

BALANCING CHANGE ORDER WITH YUBACON INC./R.J. GORDON 


CONSTRUCTION, INC.

AND


AMENDING THE 1997/2002 CIP BUDGET BY TRANSFERRING $160,000 

FROM THE GROUNDWATER REMEDIATION CIP (YB36) 


TO THE LANDFILL CLOSURE CIP (YA06) 

WHEREAS, on March 18, 1997, the City Council authorized the City 
Manager to execute an agreement with Yubacon Inc./R.J. Gordon 
Construction, Inc. for closure construction at the 28 th Street Landfill; and, 

WHEREAS, additional gas piping and materials, an erosion control blanket 
and other additional items were necessary to complete construction to the 
satisfaction of the Local Enforcement Agency; 

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF 
SACRAMENTO THAT: 

1. The City Manager is authorized to execute a final balancing change 
order for an amount not to exceed $181,245.60 with Yubacon 
Inc./R.J. Gordon Construction, Inc.
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2. The 1997/2002 CIP Budget is amended by transferring $160,000 
from Groundwater Remediation CIP (YB36) to the Landfill Closure CIP 
(YA06).

MAYOR 

ATTEST: 

CITY CLERK
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