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SUBJECT: Traffic Signal Modifications (PN:SC16, PN:SA66, PN:SA81) and Richards 
Boulevard Improvements (PN:TB36) - Major Street Construction Fund 
Transfers. 

SUMMARY - 

Bids for the Traffic Signal Modification project have been received and 
additional funding of $60,000 is necessary before the contract can be awarded. 
.Plans and specifications for the improvements to Richards Boulevard have been 
completed and there is an estimated funding shortfall of $150,000 because of an 
increase in project scope. It is requested that funds be transferred from other 
projects in order to allow these two projects to proceed. 

BACKGROUND 

The Traffic Signal project will upgrade the traffic signals at Broadway and 24th 
Street (PN:SC16) and Stockton Boulevard and T Street (PN:SA66) by providing 
protected left turn lanes, improved traffic signal indications and 
interconnection with the downtown grid system and install anew traffic signal at 
Stockton Boulevard and Lawrence Drive (PN:SA81). Bids received for this project 
are $60,000 over the current budget which was approved in the FY 1987/88 Capital 
Improvement Budget. This is because of the increase in 'scope of the project 
required by the State of California and City requirements for the installation of 
handicap ramps at all new and extensively modified traffic signal intersections. 

An increase in project-scope for the Richards Boulevard project, which added a 
right turn lane to northbound 1-5 and widening of the southbound on ramp to 1-5, 
has resulted in a shortfall of $150,000 for this project. Initially, these 
Improvements were to be deleted because of a lack of funding. At this time the 
State does not have further funding for this project beyond their share of 
$50,000. 
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Bids received for the traffic signals project at 24th Street and Matson 
Drive/69th Avenue (PN:SB51) and 21st Street and Meadowview Road (PN:S856) were 
$30,000 under the budgeted amount. It is proposed that these funds to be 
transferred to the Major Street Contingency Fund, and then appropriated to the 
underfunded subject projects. 

The traffic signals project at Stockton Boulevard and McMahon Drive/Jansen Drive 
(PN:S416) has a fund balance of $195,000. Funds for this project were 
appropriated prior to 1987/88 in anticipation of County participation. The 
County's share does not appear to be forthcoming in the near future. It is, 
therefore, proposed that $180,000 to be transferred to the Major Street 
Contingency Fund to be appropriated to the underfunded projects, leaving $15;000 
for design. Appropriation of construction funding for the Stockton Boulevard at 
McMahon Drive/Jansen Drive project will be recommended contingent on the County's 
participation. 	. 

FINANCIAL 

The underfunded Traffic Signal projects and projects having surpluses are 

Estimated shortfalls . : 

Traffic signal modifications 
Broadway and 24th Street 
Stockton Boulevard and 
Stockton Boulevard and 

at: 
(PN:SC16) 

T Street (PN:SA66) 
Lawrence Drive (PN:SA81) 	$ 60,000 

Richards Boulevard Improvements (PN:T846) 	 150 000 
Total shortfall $210,000 

Estimated fund balance surplus: 

Stockton Boulevard and McMahon Drive/Jansen Drive (PN:SA16) 	$180,000 
24th Street and Matson Drive/69th Avenue (PN:SB51) 
and 21st Street and Meadowview Road' PN:SB56) 	 30 • 000 

$210,000 

It is proposed to fund the underfunded projects by transferring these surplus 
funds to the Major Street.  Construction Contingency Fund and then. appropriation 
into the project funds. 

summarized as follows: 
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RECOMMENDATION  

It is requested that the Budget and Finance Committee and the Transportation and 
Community Development Committee approve the transfer and appropriation of funds 
and forward the report to the City Council for adoption of the attached 
resolution. 

Respectfully su itted, 

Engineering Di ision Manager 

Recommendation Approved: 

VG:dek 
EE3-03.D 
01.2588.2 

Attachment 

Approved: 

February 2, 1988 
District Nos. 1. 4, and 5 



RESOLUTION NO. 
ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF 

RESOLUTION REQUESTING TRANSFER OF FUNDS 
FOR THE TRAFFIC SIGNAL PROJECT (PN:SC16, PN:SA66, PN:SA81) 

AND RICHARDS BOULEVARD IMPROVEMENT (PN:TB46) 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

That the Capital Improvement budget be amended by the following Major Street 
Construction fund transfers: . 

Project  

From: 
Meadawview and 21st St. Traffic Signal 
Stockton & McMahon/Jansen Traffic Signal 

Fund 

209-500-SB51-4820 
209-500-SA16-4820 

Amount 

$ 30,000 
180,000 

To: 
Major Street Construction Contingency 

From: 
Major Street Construction Contingency 

To: 
Stockton and Lawrence Traffic Signal 

From: 
Major Street Construction Contingency 

To: 
Improvements in Richards Boulevard From 
1-5 to east of North 3rd 

Fund 209-710-7012-4999 

and 

Fund 209-710-70124999 

209-500-SA81-4820 

Fund 209-710-7012-4999 

210 , 000 

209-500-TB46-4820 

60,000 

60,000 

150,000 

150,000 

MAYOR 

ATTEST: 

CITY CLERK . 
EE3-03.D 


