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Honorable Members in Session: 

SUBJECT: 	Sacramento City/County Bikeway, Task Force - Progress 
Report 

SUMMARY 

On March 29, 1988, the City Council reactivated the Sacramento 
City/County Bikeway Task Force to update the Sacramento Bikeway 
Master Plan. Since April 1988, the Task Force has completed Phase 
I and II of the work schedule (see Attachment A). The Bikeway Master 
Plan is targeted for completion in April 1990. 

BACKGROUND 

The City/County Bikeway Task Force was reactivated to update the 
Sacramento Bikeway Master Plan (July 20, 1976). The Task Force 
consists of thirteen members: six County representatives, six City 
representatives and one joint City/County member. The Task Force 
began meeting in April 1988. Meetings were held once a month from 
April through July, and since August 1988, the Task Force has been 
meeting twice a month. 

Attachment A shows the work program and schedule of activities for 
the Bikeway Task Force. Phases I and II have been completed. The 
first phase of the schedule was the preliminary planning consisting 
Of the development and adopticm of the Bikeway Master Plan's goals, 
objectives, needs and issues, policies and programs. The second 
phase of the schedule was the adoption of the planning and design 
criteria for the development of the bikeways. The Task Force will 
be starting Phase III, the development Of the bikeways, in November, 
1988. It is expected that the Bikeway Master Plan will be completed 
in April 1990. 
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FINANCIAL 

There are no significant financial impacts to date on this project. 

RECOMMENDATION  

This is brought before the Transportation and Community Development 
Committee as an informational item only. 
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