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Where Industry, University and

A VIBRANT KNOWLEDGE (@MUNITY

Community Connect

Aggie Square exists at the convergence of a world-class
university, academic medical center, and diverse, dynamic
neighborhoods. Our Knowledge Community is where talent,
industry, and top-tier institutions connect, amplify, and
accelerate new discoveries.

1.1M SF 5 Q1 2025

Phase 1 Development Buildings Delivery
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Wexford’s Innovation '\«w"|!|||I|||||||||I||||||||||i 2
Infrastructure
Components

- Build at Aggie Square

mmmmmm - Start-up and scale-up opportunities at Connect Labs by Wexford. Innovative
Spaces within the built environment, healthy buildings, and environmental
sustainability.

2 Grow at Aggie Square
II Innovation programming, innovation network, workforce pipeline initiatives,
Bioscience Fellows Program, and youth programming.

Belong at Aggie Square
A welcoming community with community engagement, outdoor
programming, activated lobbies, assembly space, free civic lounges, and

public art.

Invest at Aggie Square ) H“’” 1|H||||||1|un
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Aggie Square PS6 - Site Work Phasing Plan
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NOTE: This phasing plan & schedule has been produced by WT for CM planning purposes only and does not represent any
contractual agreement between Wexford and GBI who is acting as the General Contractor. Time-frames are subject to modification
based on coordination of work,
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WEEKLY UPDATE 06.14.2024
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Concrete Sidewalk Mock-Up Review Removed Tree at the Northeast Intersection of 45th St and 2nd Ave.
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Installed Conduit Home Runs Southeast of LLL Excavated for Planter Boxes on the Southeast Comer of LLL
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Site WEEKLY UPDATE 05.24.2024

Site nghtlng Conduit LLL Excavation for Site Lighting
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WEEKLY UPDATE 05.17.2024

Flat Work Completed by PS6 Concrete Ramps Placed by PS6




