
DEPARTMENT OF
UTILITIES

PLANT SERVICES

City Council
Sacramento, California

Honorable Members in Session:

May 17, 2000

1391 - 35TH AVENUE
SACRAMENTO, CA
95822-2911

PH 916-264-5583

APPRO®

MAY 3 0 2000

OFFICE OF THE
CITY CLERK

916-264-7955

SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 WITH ALTERNATIVE

STRUCTURAL TECHNOLOGIES, INC. IN THE AMOUNT OF $18,119.67

FOR ELECTRICAL/MECHANICAL EQUIPMENT MODIFICATIONS FOR

THE FLUORIDATION EQUIPMENT INSTALLATION PROJECT (ZH26).

LOCATION AND COUNCIL DISTRICT:

The new water plant fluoride facilities are located at the Sacramento River Water
Treatment Plant (Council District1) and the E. A. Fairbairn Water Treatment Plant
(Council District 3).

RECOMMENDATION:

Staff recommends that the City Council Approve Change Order No. 1 with Alternative
Structural Technologies, Inc., (Contract No. CO99-147) for the amount of $18,119.67.

CONTACT PERSON:

CITY OF SACRAMENTO
CALIFORNIA

NONE75075
Piant

FOR COUNCIL MEETING OF: May 30, 2000
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SUMMARY

The Director of Utilities awarded an informal contract to Alternative Structural
Technologies, Inc. on September 22, 1999, for $94,822 to install fluoridation electrical
and mechanical equipment at the City's two water treatment plants. Change Order No.
1 increases the contract by $18,119.67 to pay for field ordered modifications during the

installation of the equipment.

Serices Diuision

1



City Council
May 17, 2000
Approval of Change Order No. 1 with Alternative Structure Technologies, Inc.

COMMITTEE/COMMISSION ACTION

None.

BACKGROUND INFORMATION

• On March 30, 1999, the City Council authorized the City Manager to negotiate a
$1.41 million grant funded contract with representatives of the Fluoridation 2000
Work Group to fund the purchase and installation of equipment to add fluoride to
the City's water system. Additionally, the City Council action added project
ZH26 -- Fluoridation Equipment and Installation to the FY99 Capital Improvement
Program.

• As part of the installation of equipment, the City solicited bids from contractors to
...perform fluoridation construction work at the two water treatment plants.

• Alternative Structural Technologies, Inc. was awarded an informal contract to
install fluoridation electrical/mechanical equipment with a low bid of $94,822.

• City staff ordered modifications to the design and modifications to City supplied
equipment. The cost for the extra work is $18,119.67.

• This project was bid and awarded as an informal contract. Since the total
contract amount exceeds $100,000 after adding this change order, City Council
approval is required.

FINANCIAL CONSIDERATIONS

The cost of Change Order No. 1 is $18,119.67. The Fluoridation Equipment Project
(ZH26) is a grant funded project with the Fluoridation 2000 Work Group. In the event
that the Fluoridation 2000 Work Group is unable to reimburse the City, the Water Fund
will absorb these costs.

ENVIRONMENTAL DETERMINATION

The installation of fluoridation equipment at the City's existing water supply facilities is
categorically exempt from provisions of the California Environmental Quality Act
(CEQA), pursuant to Section 15301(b) of the CEQAIguidelines (the minor alteration of
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existing public utility facilities involving negligible or no expansion of the existing level
of service).

POLICY CONSIDERATIONS

This action is in conformance with City Code Title 58, Chapter 58.06.602, which
governs change orders and supplemental agreements.

ESBD CONSIDERATIONS

The project- included participation goals of 20% for emerging and small business
enterprises as required by Ordinance 99-007 and Resolution 99-055, relating to ESBD
participation goals and policies, adopted by the City Council on February 9, 1999.
Alternative Structural Technologies, Inc. is certified as a small business, and has
exceeded the. ESBE goals with a participation level of 100%.

Respectfully submitted,

ENDATION APPROVED:

ROBERT P. THOMAS
City Manager

/ i/ ^ ^^dQJL1/ L
Michael Yee
Plant Services Manager

APPROVED:
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RESOLUTION NO. " Z'7 8
ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF

RESOLUTION APPROVING CONTRACT CHANGE ORDER NO. 1 WITH
ALTERNATIVE STRUCTURAL TECHNOLOGIES FOR THE FLUORIDATION

EQUIPMENT AND INSTALLATION PROJECT (PN: ZH26)

BE IT RESOLVED BY THE SACRAMENTO CITY COUNCIL THAT:

The City Manager and city Clerk are authorized to sign and execute Change Order
No. 1 with Alternative Structural Technologies, Inc. in the amount of $18,119.67 for the
Fluoridation Equipment and Installation Project (PN: ZH26).

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.:

DATE ADOPTED:
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