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. 	_ 
_ - 

SUMMARY 

The existing 'City Hall Renovation agreement, prepared for EDA Round I Grant 
Application, does not address the five separate segments of construction now 
required by this project. 

It is recommended that the existing agreement be cancelled and that approval be 
granted the City Manager to enter into five separate agreements with Tomich and 
Yee, one for each segment of the work. 

. BACKGROUND  

The original agreement with Tomich and Yee for this project was entered into on 
October 29, 19:75, prior to EDA Round I funding requests. When EDA did not fund 
this project, the architects were asked to complete the Design Development Phase, 
which provided the necessary plans, specifications, and preliminary budget for 
utilization in reviewing and evaluating City Hall's remodeling requisite needs. 
The evaluation resulted in grouping the areas of work into five segments to 
accommodate departmental heeds and the juggling of personnel required within the 
building to allow the City's functions to continue during Construction. 

The following construction sequence and project segments were identified: 

A gni 0 A. Mayor/Council Offices 
B. City Clerk/Second Eloofdl Irted. / 
C. City Manager's Offices',.. 171y4;20, 
D. Planning Department oct 794 
E. Utilities and Support SpacesiO. 
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Segment A has been completed and bids were received on December 12, 1978. Segment 
B is in the Construction Documents stage and should be ready to bid in early 1979. 
It is anticipated that the Construction Documents for the remaining project 
segments would proceed as required by the logistics involved in‘the shifting of 
personnel and the available funding as outlinedin the CIP, Capital Improvements 
Program 1978-1984. 

FINANCIAL  

The attached Engineering cost shown on Charts 1 through 5 indicate a total cost 
of $199,285 for the five Architectural Agreements for Segments A through E, plus 
the related incidental cost of special services and printing, day labor and 
administration. Funding for all five segments of Engineering and Administration 
(see Chart No. 6) as well as the construction portion of Segment A is adequate. 
Funding has been provided as part of the fisdal budget and from 1975/76 General 
Revenue Sharing carryover. 

RECoMMENDATION  

It is recommended that Council authorize the City Manager to: 

1. Cancel Agreement with Tomich and Yee dated October 29, 1976. 

2. Enter into agreements with Tomich and Yee for the five segments of the 
City Hall Renovation. 

. A. Mayor/Council Offides 
B. City Clerk/Second Floor 
C. City Manager's Offices 
D. Planning Department 
E. Utilities and Support Spaces 

Respectfully submitted, 

• R. H. PARKER 
City Engineer 

42ECOMMENDATIOKAPPROVED: 



December 13, 1978 
F/Ref. CC 1051 
Chart No. 1 

ESTIMATED PROJECT COST 
CITY HALL RENOVATION 

SEGMENT A - MAYOR/COUNCIL OFFICES 

PREVIOUS ESTIMATED PROJECT COST (8/24/78) 	 $ 124,000 

ENGINEERING 

Architect Fee 
Special Services & Printing 

Day Labor (Quality Assurance 
Administration 

$ 7,872 
Y,100 
1,485 
8,615 

SUBTOTAL $19,072 

CONSTRUCTION 

— Construction Contract (BID) $87,998 
Contingencies 	(.C.O.). 8,000 
Testing Labs 500 
Inspection Code Compliance 742 

*Furnishings 0 
SUBTOTAL $97,240 

$ 116,312 TOTAL ESTIMATED PROJECT COST 

*Furnishings cost should be included in each department budget. 

SOURCE OF FUNDS 

75/76 Carryover 
78/79 Budget 
79/80 C.I.P. 
80/81 C.I.P. 
81/82 C.I.P. 
82/83 C.I.P 
83/84 C.I.P. 

* * * * * * * * * * * * * * 

General Revenue Sharing 
TV 

II 	 I? 

VI 	 PP 

PP 	 pP 

II 	 II 	 II 

Pu 	 VP 	 VI 

* * * 	* * 	* 

$ 	600,000 
100,000 
200,000 
200,000 
200,000 
150,000 
150,000  

TOTAL FUNDS 	 $1,600,000 



December 13, 1978 
F/Ref. CC 1051 ' 
Chart No. 2 

ESTIMATED PROJECT COST 
CITY HALL RENOVATION 

,SEGMENT B - CITY CLERK/SECOND FLOOR 

PREVIOUS ESTIMATED PROJECT COST (8/24/78) 	 $ 140,000 

ENGINEERING 

Architect Fe2 	 $ 8,869 
Special Services & Printing 	1,200 

Day Labor (Quality Assurance) 	1,815 
Administration 	 10,527  

SUBTOTAL 

CONSTRUCTION 

.$ 22 , 411 

Construction Contract (Est.) 	$112,000 
Contingencies (2.0.) 	 9,000 
Testing Labs 	 605 
Inspection Code Compliance 	 910 

c---̀ =- ='---- 	 ,;-77 --.7-1 *Furnishings 	srf-RTW 	 0  
SUBTOTAL 	 $122,515 

TOTAL ESTIMATED PROJECT COST 

*Furnishings cost should be included in each department budget. 

$ 144,926 

* * * * * * * * .* * * * * * * * * * * * * 

SOURCE OF FUNDS 

75/76 Carryover 
78/79 Budget 
79/80 C.I.P. 
80/81 C.I.P. 
81/82 C,I.P. 
82/83 C.I.P. 
83/84 C.I.P. 

General Revenue Sharing 
II 	 II 	 II 

It 

600,000 
100000 
200,000 
200,000 
200,000 
150,000 
150,000 

  

TOTAL FUNDS 	 $1,600,000 



December 13, 1978 
F/Ref. CC 1051 
Chart No. 3 

ESTIMATED PROJECT COST 
CITY HALL RENOVATION 

SEGMENT C - CITY MANAGER 

PREVIOUS ESTIMATEDfi!ROUIECW.:6-6ft C8/24/78) 	 $ 282,000 

ENGINEERING 

Architect Fee 
Special Services & Printing 

Day Labor (Quality Assurance) 
Administration 

$ 18,520 
1,770 
3,390 

19,660 
SUBTOTAL $ 43,340 

CONSTRUCTION 

Construction Contract (Est.) $226,000 
Contingencies 	CC.O.). 18,000 
Testing Labs 1,130 
Inspection Code Compliance 1,695 

*Furnishings 0 
SUBTOTAL $246,825 

TOTAL ESTIMATED PROJECT COST 

*Furnishings cost should be included in each department$budget. 

rs, * 

SOURCE OF FUNDS 

75/76 Carryover 	General Revenue Sharing 
78/79 Budget 	 II 	It 	It 

u 79/80 C.I.A. 
It 	It 80/81 C.I.A. 
It 	u 81/82 C.I.P. 

82/83 	C.I.P. 	 II 	 II 	u 
6 	

II 83/84 C.I.P. 

TOTAL FUNDS 

$ 	600000 
100,000 
200,000 
200,000 
200,000 
150,000 
150,000 

$ 	290,165 

$1,600,poo 



December 13,1978 
F/Ref. CC 1051 
Chart No. 4 

'ESTIMATED PROJECT COST ,  
CITY HALL RENOVATION 
SEGMENT D - . PLANNING 

PREVIOUS ESTIMATEDPERWECT COST (8/24/78) 
	

$ 311,000 

ENGINEERING 

Architect Fee 
Special Services & Printing 

Day Labor Quality Assurance). 
Administration 

$ 22,820 
2,140 
3,735 

21,665 
SUBTOTAL $ 56,360 

CONSTRUCTION 

Construction Contract (Et.). $249,000 
Contingencies 	(C.O.) 20,000 
Testing Labs 1,245 
Inspection Code Compliance 1,870 
*Furnishings 0 

SUBTOTAL $272,115 

TOTAL ESTIMATED PROJECT COST 	 $ 	475  

*Furnishings cost should be 'included in each department budget. 

* 	* 

SOURCE OF FUNDS 

75/76 Carryover 
78/79 Budget 
79/80 C.I.P. 
80/81 C.I.P. 
81/82 C.I.P. 
82/83 C.I.P. 
83/84 C.I.P. 

* 	* 	* 	* 	* 	* 	* 	* * * * * 	* 

General Revenue Sharing 

	

VI 	 II 	 II 

	

IT 	 IP 	 II 

	

IP 	 II 	 II 

	

II 	 VI 	 II 

	

II 	 II 	 II 

	

II 	 II 

* * * * 

$ 	600,000 
100,000 
200,000 
200,000 
200,000 
150,000 
150,000  

TOTAL FUNDS 	 $1,600,006 



December 13, 1978 
F/Ref. CC 1051 
‹alrI3No 5 

ESTIMATED PROJECT COST 
CITY HALL RENOVATION 

SEGMENT E - UTILITIES & SUPPORT SPACES 

PREVIOUS ESTIMATED PROJECT COST (8/24/78) 	 $ 476;000 

ENGINEERING 

Architect Fee 	 $ 26,722 
Special Services .& Printing 	2,330 

Day Labor (Quality Assurance) 	1,905 
Administration 	 33,145 

SUBTOTAL 	 $ 64,102 

CONSTRUCTION 

Construction Contract (Est.) • 
Contingencies (C .0.) 
Testing' Labs 
Inspection Code Compliance 

*Furnishings 

$381,000 
30,000 
1,905 

  

SUBTOTAL 	 $415,765 

TOTAL ESTIMATED PROJECT COST 

*Furnishings cost should be included in each department budget. 

* * * * * * * * * * * * * * * * * * * * 

SOURCE OF FUNDS 

75/76 Carryover 
78/79. Budget 
79/80 C.I.P. 
80/81 C.I.P. 
81/82 C.I.P. 
82/83 C.I.F. 
83/84 C.I.P. 

General Revenue Sharing 
TI 	 I If 	 f  

IT 	 II 	 IF 

II 	 TI 

TI 	 II 

If 	 II 

.11 	 II 

$ 600,000 
100,000 
200,000 
200,000 
200,000 
150,000 
150,000 

TOTAL FUNDS 	 $1,600,000 



December 14, 1978 
F/Ref. CC 1051 
Chart No. 6 

ESTIMATED PROJECT COST 
CITY HALL RENOVATION 
RECAP OF SEGMENTS A-E 

PREVIOUS ESTIMATED PROJECT COST C8/24/78) 	 $1,333,000 

A. MAYOR/COUNCIL OFFICES 

Engineering & Administration 
*Construction 

$ 19,072 
97,240 

Subtotal $116,312 

B. CITY CLERK/SECOND FLOOR 

Engineering & Administration $ 22,411 
Construction 144,926 

Subtotal 144,926 

C. CITY MANAGER 

Engineering & Administration $ 43,340 
Construction 246,825 

Subtotal 290,165 

D. PLANNING 

Engineering & Administration $ 50,360 
Construction 272,115 

SUbtotal 322,475 

E. UTILITIES & SUPPORT SPACES 

Engineering & Administration $64.10.2 
Construction 415,765 

Subtotal 479,867 

TOTAL ESTIMATED PROJECT COST 	 $1,353,745 

*Based on Construction Contract Bid.of $87,998 (See Chart No. 1) 

* * * * * * * * * * * * * * * * * * * 
SOURCE OF FUNDS 

75/76 Carryover 
78/79 Budget 
79/80. C.I.P. 
80/81 C.I.P. 
81/82 C.I.P. 
82/83 C.I.P. 
83/84 C.I.P. 

TOTAL FUNDS 

General Revenue Sharing 	$ 600,000 
General Revenue Sharing 	100,000 
General ,  Revenue Sharing 	200,000 
General Revenue Sharing 	200,000 
General Revenue Sharing 	200,000 
General Revenue Sharing 	150,000 
General Revenue Sharing 	150,000 

 

  

$1,600,000 

PROJECTED BALANCE 	 $ 246,255 
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RESOLUTION NO. 
Adopted by The Sacramento City Council on date of 

December 19, 1978 

RESOLUTION CANCELLING EXISTING AGREEMENT WITH TOMICH 
AND YEE AND AUTHORIZING EXCUTION OF FIVE ARCHITECTURAL 
AGREEMENTS WITH TOMICH AND YEE FOR THE CITY HALL 
RENOVATION.- PHASE A THROUGH E 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

That the certain agreement dated October 29, 1976 between the City of 

Sacramento and Tomich and Yee for the City •Hail Renovation be cancelled accord-

ing to an agreement reached between the City of Sacramento and Tomich and Yee; 

AND BE IT FURTHER RESOLVED: 

That the City Manager and City Clerk are hereby authorized and directed 

to execute on behalf of the City of Sacramento five architectural agreements 

with Tomich and Yee for Segments A through E of the City Hall Renovation. 

MAYOR 

ATTEST: 

CITY CLERK 

APPROVED 
BYTHECITYCOUNCIL 

DEO 	Iwo 
OFFICE OF THE 

CITY CLERK 

• 


