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SUMMARY 

0  The City has received several requests to amend the project 
description and scope of the EIR for the Centrage project from the 
project proponent. These cumulative requests require a consultant 
funding increase from $200,000 to $235,212 for the consultant to 
complete the EIR. It is recommended that a contract amendment be 
authorized with STA Inc. to complete the EIR for this proposed 
project. All costs will be financed through applicant deposits 
with no General Fund impact. 

BACKGROUND 

The City Council approved a contract with STA for $200,000 for the 
preparation of an EIR for the Centrage project in January 1989. 
This project is located south of Business 80 and east of the A 
Street overcrossing. 

Subsequent to the execution of the contract, the applicant has 
amended the project description and has requested the following 
additions to the scope of the EIR: an additional offsite 
alternative, an increased intensity alternative, a market analysis 
and a wetland delineation. During the course of preparing the EIR, 
the project has been further studied and additional issues unknown 
at the time of the preparation of the original scope of the EIR 
have been discovered. Staff has concurred with the applicant that 

4110 these additions to the scope of the EIR will serve to make the 
document a full disclosure document that is more legally adequate. 



Respectf y ubmitted, 

JACK CRIST 
11V Deputy City Manage 
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FINANCIAL INFORMATION 

The consultant cost to address the revised project description and 
the additions to the scope of work is $32,011. A contingency of 
$3,201 is recommended. All amended contract costs will be paid by 
the applicant. No additional appropriation of city funds is 
required. 

POLICY CONSIDERATIONS 

This recommendation does not deviate from existing City 
Environmental or Consultant services policies. 

MBE/WBE CONSIDERATIONS 

STA Inc. is not a MBE/WBE vendor. 

RECOMMENDATION 

It is recommended that the Budget and Finance Committee recommend 
that the City Council approve the attached resolution amending the 
contract with STA Inc. 

74,4  MICHAEL M. DAVIS, Director 
Planning and Development 

Recommendation Approved: 

Contract Person to Answer 
Questions: 

Holly Keeler 
Associate Planner 
449-2037 

January 2, 1990 
District 1 



RESOLUTION NO. 
ADOPTED BY THE SACRAMENTO CITY COUNCIL 

ON DATE OF 	  

RESOLUTION AUTHORIZING THE AMENDMENT 
OF THE AGREEMENT WITH STA INC. FOR 
PREPARING THE CENTRAGE PROJECT EIR. 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

The City Manager and City Clerk are hereby authorized and directed 
to execute on behalf of the City of Sacramento an amendment to the 
agreement with STA Inc. for the Centrage Project EIR to increase 
the amount not-to-exceed from $200,000 to $235,212. 

ATTEST: 

MAYOR 

CITY CLERK 

FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 	 

DATE ADOPTED: 	  


