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927 TENTH STREET 
SACRAMENTO, CA 
95814-2702 

l'H 916-264-8300 
FAX 916-264-8281 

City Council 
Sacramento, California 

Honorable Members in Session: 

SUBJECT: NORTHBOUND INTERSTATE 5/J STREET OFF-RAMP MODIFICATION 
PROJECT (PN:TK77) - APPROPRIATION OF FUNDS AND CONTRACT 
AWARD 

• LOCATION AND COUNCIL DISTRICT: Downtown in Council District No. 1 

RECOMMENDATION: 

This report recommends that the City Council: 

• Authorize a loan from the Gas Tax Bonding Fund in the amount of $416,522 
for the Northbound I-5/J Street Off-ramp project. 

• Appropriate Gas Tax Bonding funds in the amount of $416,522 to the 
Northbound I-5/J Street Off-ramp Modification Project (PN:TK77). 

• Award the contract to Granite Construction in an amount of $526,985. 

• Authorize the City Clerk and City Manager to execute the ISTEA Program 
Supplement covering construction costs upon receipt by the City. 

• Authorize the City Manager to reimburse the Gas Tax Bonding Fund in an 
amount of $416,522 upon execution of the Program Supplement. 

CONTACT PERSON: 
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City Council 
Northbound Interstate 5/J Street Off-ramp Modification (PN:TK77) • June 6, 1995 

SUMMARY: 

The I-5/J Street Off-ramp Modification Project is an integral part of the infrastructure 
improvements required as part of the pending Federal Courthouse development at 5th 
and H Streets and the Southern Pacific Railyards project. Completion of the project 
is needed to alleviate existing and future traffic congestion during the morning 
commute period and to increase public safety. 

The proposed project will alleviate traffic congestion and assist in achieving City 
Council priorities for increasing public safety. 

Authorization of the Gas Tax Bonding loan will insure timely project completion. 

BACKGROUND INFORMATION: 

On June 29, 1993, the City Council approved projects for consideration in Phase II 
of the Federal Intermodal Surface Transportation Efficiency Act (ISTEA) program. 

The project includes widening of the Northbound I-5/J Street off-ramp from two to 
three lanes, modification of the existing traffic signal and placement of an overlay on 
J Street between 3rd and 5th Streets. 

This project, along with other projects submitted by the City and other agencies in the 
County, was subsequently approved for funding by both the Sacramento 
Transportation Authority (STA) and by the Sacramento Area Council of Governments 
(SACOG). SACOG forwarded the project to Ca!trans, who is responsible for 
appropriating Federal funds to projects. 

On September 27, 1994, the City Council approved Program Supplement No. 059 
with Caltrans in an amount of $88,530 to cover engineering design costs. 
Appropriation of Gas Tax Bonding funds in an amount of $416,522 is recommended 
to cover construction and construction engineering costs. Reimbursement of the Gas 
Tax Bonding funds will occur upon execution of the Program Supplement scheduled 
to be sent to the City in July 1995. 

On April 26, 1995, two construction bids were received. They were: 

• Granite $526,985 $32,780 6.22% Yes 
Construction 

Teichert $643,015 $208,900 32.49% N/A 
Construction 
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The DBE goal for this project is 20%. Granite Construction did not meet the DBE 
goal, but did perform a good faith effort. Caltrans has authorized award of the 
contract. 

The project is scheduled to commence construction in early June of 1995 and be 
completed in Fall of 1995. 

FINANCIAL CONSIDERATIONS: 

The engineer's estimated construction cost was $582,000. The estimated total 
project cost including design, construction and construction engineering is $828,052. 

The Federal participation for this project is 88.53% with the City responsible for an 
11.47% match plus indirect and overhead charges. The existing project budget is 
$411,530 which consists of $88,530 in Federal ISTEA funding for engineering design 
and $323,000 in Capital Grant Funds which will cover the City's match and indirect 
and overhead costs. 

Appropriation of Gas Tax Bonding funds in the amount of $416,522 will cover 
remaining project costs. Reimbursement of the same will occur upon execution of the 
ISTEA Program Supplement for construction. 

ENVIRONMENTAL CONSIDERATIONS 

A categorical exemption was filed for the project on April 19, 1994. 

POLICY CONSIDERATIONS: 

Award of this contract is consistent with Title 58 of the Sacramento City Code. 
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RECOMMENDATIONAPPROVED: 

Sre 
ILLIAM H. EDGAR 

City Manager 
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MBE/WBE: 

The Federal Government acting through the State of California Department of 
Transportation (Caltrans) requires that the City set a Disadvantaged Business 
Enterprise (DBE) participation goal for construction projects funded wholly or in part 
by any Federal-Aid transportation monies. That goal is 20% per Resolution No. 95- 
037. The DBE category includes both Minority Business Enterprises (MBEs) and 
Woman Business Enterprises (WBEs) as well as Disadvantaged Business Enterprises. 

Granite Construction did not achieve the 20% goal, but did perform an acceptable 
good faith effort. 

Respectfully submitted, 

DUANE . WRA 
Architecture and Engineering 
Manager 

Attachment  

AFTROVED: 

itr  MICHAEL KASHIWAGI 
Director of Public Works, 
Technical Services 
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1994-99 CAPITAL IMPROVEMENT PROGRAM 
	

STREET IMPROVEMENTS 

. . 1:1400.Wik 	swa 	  .4710 .APAR: 
Location: 	 Northbound I-5/J Street Offramp 
Planning Area: 	Downtown 
Council District: 	1 

Project Description 

• Widen existing two lane offramp to three lanes. 
• Overlay J Street between 3rd and 5th Streets. 
• Modify traffic signal. 

Project Objectives 

• Alleviate traffic congestion. 
• Increase public safety. 

Existing Situation 

• Two lane off:ramp. 
• Traffic queues extend to mainline Interstate 5 during the morning commute. 

Alternatives 

• No project. If project is rejected, grant funding will be returned. 

Operating Budget Impact 

• Not significant 

Project Costs 

Budget 
through 
6/95 , 

Unspent 
6/95 

Five Year Funding 

1994/95 1995/96 1996/97 1997/98 1998/99 

Capital Grants 323,000 192,112 , 0 0 0 0 

Gas Tax Bonding 88,530 88,530 416,522 0 0 0 0 

TOTAL 411,530 280,642 416,522 0 0 0 0 

Phasing To Date 	1994/95 	1995/96 	1996/97 	1997/98 	1998/99 

Design Design/ 
Construct 

Construct 
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MAY-25-199T 07:T.8 FROM 
	

TO 	 92647903 P.01 

STATE OF CALIFORNIA — BUSINESS, TRANSPORTATION AND HOUSING AGENCY 
	

PETE WILSON, Governor 

DEPARTMENT OF TRANSPORTATION fig TRIM' 3 
- BOX 911, MARYSVILLZ, CA 95901 

Telephone 916-741-4509 
1 eiepetone 91b-/4 I.-3466 

Telefax= 916-741-5450 

May 24, 1995 

03-SAC-0-SAC 
STPLN-5002(009) 
03-390801 

Mr. Tim Marr 
City of Sacramento 
Engineering Division 
927 Tenth Street, Room 300 
Sacramento, CA 95814-2700 

Dear Mr. Marr: 

This letter confirms verbal approval given on May 24,1995 to award the contact for the subject 
project to the low bidder, Granite Construction, for $526,985. 

Following award of the contract, please provide this office with the following information as soon 
as possible: 

• Contract Award Date 
• Date that contract working days start 
• Information for the pre-construction conference 

Please note that all contract change orders must be submitted to Caltrans to determine funding 
participation. Major change orders must be approved by Caltrans, minor change orders may be 
approved by the City. 

It is our understanding that a qualified publicly employed registered civil cnginocr will be in 
responsible charge of the project. 

Please direct questions to Mr. Steve Propst, telephone (916) 741-5455. 

Sincerely, 

CeeigInai signed irr 

P. D. HAUG 
District Local Assistance.  Engineer 

cc: Theresa Limon, Special Funded Projects 
Bill Sanders, Construction, District 3 

SWP:sj 
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FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 

DATE ADOPTED:  

RESOLUTION NO. 	 • 
ADOPTED BY THE SACRAMENTO CITY COUNCIL 

ON DATE OF 

RESOLUTION APPROPRIATING FUNDS IN AN AMOUNT 
OF $416,522 FOR THE 

NORTHBOUND I-5/J STREET OFF-RAMP MODIFICATION PROJECT (PN:TK77) 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

1. That funds in an amount of $416,522 be loaned and appropriated from the Gas Tax 
Bonding Fund to the Northbound I-5/J Street Off-ramp Modification Project as follows: 

202-510-TK77-4820 	 $416,522 
(Debt Proceed) 

2. That the City Clerk and City Manager are authorized to execute the ISTEA Program 
Supplement covering project construction costs upon receipt by the City. 

411) 3. That upon execution of the ISTEA Program Supplement, the Director of Finance is 
authorized to adjust the Northbound I-5/J Street Off-ramp Modification Project revenue 
and expenditure budget to reflect the ISTEA funding participation. 

4. That the City Manager is authorized to reimburse the Gas Tax Bonding Fund in an amount 
of $416,522 upon execution of the Program Supplement. 

MAYOR 

ATTEST: 

CITY CLERK 


