

DATE	CONDITION OF WORK—REMARKS
4/21/30	<p>1st Insp Frame OK P.H. Reiter no inspection on lath as the plastering work completed with any Cell allwood lath instead of metal.</p>
5/9/30	<p>4th WSP Addition bet 2 Hds Completed.</p>
	<p>Contractor agreed to connect Prof Drain pipe to street gutter, which above says is the Contractor agreement</p>
5/9/30.	<p>COMPLETED AND O.K. Alden H. Campbell INSPECTOR</p>