



13

**DEPARTMENT OF
PUBLIC WORKS**

TRANSPORTATION DIVISION

**CITY OF SACRAMENTO
CALIFORNIA**

**APPROVED
BY THE CITY COUNCIL**

AUG 29 1989

**OFFICE OF THE
CITY CLERK**

AG89036

CITY HALL
ROOM 304
915 I STREET
SACRAMENTO, CA
95814-2608

916-449-5307

ROBERT L. LEE
TRANSPORTATION
DIVISION MANAGER

August 29, 1989

City Council
Sacramento California

Honorable Members in Session

SUBJECT: REQUEST TO AMEND AGREEMENT FOR ENVIRONMENTAL IMPACT REPORT ON RICHARDS BOULEVARD EXTENSION IN AN AMOUNT OF \$24,484.

SUMMARY


It is requested that Council approved the attached resolution authorizing the City Manager to increase City Council Agreement No. 86216 with Omni-Means Engineering \$24,484 from \$39,180 to \$63,664.

BACKGROUND

On May 26, 1987 City Council awarded a contract to Omni-Means Engineering in an amount of \$39,180 to perform traffic analyses for determining the potential traffic impacts or benefits of the proposed Richards Boulevard Extension. The developer funded 45% of the amount of this original contract, with the City contributing 55% of the funding from Major Street Tax and Gas Tax Funds.

Since the execution of this contract the City and the developer have requested additional information from Omni-Means beyond the original scope of work. These changes are provided in summary form below:

1.	Update Alternatives to be analyzed in EIR	\$ 4,634
2.	Change development mix of project to be analyzed	\$ 5,900
3.	Additional responses to public comments by Consultant	\$ 5,200
4.	Add new scenario to EIR analysis	\$ 3,300
5.	Add contingency for work that has not yet been defined	<u>\$ 5,450</u>
	Total Change	\$24,484
	City Share	\$10,222
	Developer Share	\$14,262



City Council
August 29, 1989
Page 2

All of the changes in cost outlined above with the exception of item #2 are to be split between the Developer (45%) and the City (55%) on the same basis as the original agreement. Item #2 will be paid for entirely by the Developer.

FINANCIAL

Sufficient funds are available in project TD21 to fund this amendment. The project balance as of August 23, 1989 was \$24,927.

MBE/WBE

Not Applicable


POLICY CONSIDERATION

None


RECOMMENDATION

It is recommended that Council adopt the attached resolution authorizing the City Manager to increase City Council Agreement #86216 in the amount of \$24,484.

Respectfully submitted,


James Bloodgood
Supervising Engineer

Approved:


Mel Johnson
Director of Public Works

Recommendation Approved:


Walter J. Slipe
City Manager

Contact Person:

District 1
August 29, 1989

Bill Farley, Administrative Services Officer - 449-2013

RESOLUTION NO. 89-674

ADOPTED BY THE SACRAMENTO CITY COUNCIL

APPROVED
BY THE CITY COUNCIL

ON DATE OF _____

AUG 29 1989

OFFICE OF THE
CITY CLERK

AMENDMENT TO CITY COUNCIL
AGREEMENT NO. 86216 IN THE AMOUNT
OF \$24,484 FOR ADDITIONAL WORK
ON THE ENVIRONMENTAL IMPACT OF
RICHARDS BOULEVARD EXTENSION

BE IT RESOLVED BY THE CITY COUNCIL OF SACRAMENTO THAT:

1. The City Manager is hereby authorized to increase City Council Agreement No. 86216 in an amount of \$24,484 for additional work on the environmental impact of the Richards Boulevard Extension.

ATTEST:

MAYOR

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.: _____

DATE ADOPTED: _____



September 27, 1989

Omni-Means, Ltd.
240 Douglas Blvd. Ste 260
Roseville CA 95661

On August 29, 1989, the Sacramento City Council adopted Resolution No. 89-674 authorizing the execution of Agreement No. 89036 regarding amendment no. 1 to AG86216.

Enclosed, for your records, is one fully certified copy of said agreement and authorizing resolution.

Sincerely,

Janice Beaman
Deputy City Clerk

mls/13

Enclosures

cc: Public Works
Risk Management