

RECORD OF SUBSEQUENT PERMITS ISSUED

DATE	TYPE OF PERMIT AND VALUATION	PERMIT NO. AND FEE	NATURE OF WORK	PRESENT OWNER AND ADDRESS	CONTRACTOR & ADDRESS	FINALED BY DATE
11/20/82	BE \$13,810.00 (H738)	1-6148 \$203.00	Cor. of previous viol.	Comm. Hospital	Owner	8.1m 3/29/82 E
12-22-81	P \$300.00	1-6785 \$20.00	Install sprinkler sys.	Community Hospital	Owner	Lacey 1/26/82
5/10/81	BE \$250.00	J-858C \$20.00	Interior remodel of hospital building	Community Hospital of Sacramento (same)	Owner	8.1m 8-11-82
5/5/82	E \$500.00	J-747C \$20.00	Add 20 Recept.	Community Hospital	Alelio & Son 5448 Engle Road Williams 7/13/82 E	
3/23/82	B \$250.00	1-11488C \$20.00	Part wall & door added	Community Hospital	Owner	
4/19/82	PE \$800.00	J-322C \$30.00	Install sink drain, sewer line, rep. gas line	Community Hospital	GMR	Williams 5-11-82 E
4/5/82	B \$850.00	J-43C \$30.00	Int. remodel of hospital bldg.	Community Hospital	GMR	D. 5/21/82 E
				Same	9251 Billy Mitchell 95678	8.1m 7-15-82

MICROFILM RECORD

PERMIT NO.	REEL AND FRAME NOS.	PERMIT NO.	REEL AND FRAME NOS.	PERMIT NO.	REEL AND FRAME NOS.
1-6148	R696F225	1-11488C	R715F435		
1-6148	R697F31-39 plans	J-322C	R/21F41		
1-6785	R701F122	J-43C	R718F25		
1-6785	R/06F113 final	D-3aac	R741F486 final		
1-6148	R/15F26-30 comm rev.	Q-H3C	R745F212-13 final		
J-858C	R/23F319				
J-747C	R723F320				
J-747C	R736F512 final				