



1.12

DEPARTMENT OF
PUBLIC WORKS


CITY OF SACRAMENTO
CALIFORNIA

927 10TH STREET
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-8281

September 21, 1998



City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: DISPLAY WAY ASSESSMENT DISTRICT #96-04 (PN:42AD), APPROVAL OF CHANGE ORDER NO. 2 IN THE AMOUNT OF \$48,313.06

LOCATION AND COUNCIL DISTRICT:

Northeast of Display Way and Taylor Street. Council District 2.

RECOMMENDATION:

This report recommends that the City Council:

- Approve Change Order No. 2 in the amount of \$48,313.06 with R.C. Collet Inc.
- Ratify the City Manager's execution of a previous change order.

CONTACT PERSON: Nader Kamal, Project Manager, 264-7035

FOR COUNCIL MEETING OF: October 6, 1998

SUMMARY:

The construction contract for the Display Way Construction Project was awarded to R.C. Collet on September, 23, 1997 in the amount of \$338,877. Change Order No. 2 will compensate the contractor for removing unsuitable materials and placing aggregate base.

BACKGROUND INFORMATION:

- Due to the heavy rain in 1997, work on the project was shut down until April of 1998. The heavy rain and existing poor soil condition required removal of unsuitable materials.
- Change Order No. 1 was in the amount of \$24,350, which included relocation on the existing water main from under the sidewalk to the street.
- Approval of Change Order No. 2 in the amount of \$48,313.06 will compensate the contractor for removing the unsuitable materials and placing aggregate base. and work associated with lowering water service boxes.

FINANCIAL CONSIDERATIONS:

The unobligated fund balance for this project, as of September 16, 1998, is \$46,130 which is insufficient to fund this change order. City's staff will take action to appropriate the additional \$2,183.

ENVIRONMENTAL CONSIDERATIONS:

On August 20, 1996, City Council adopted Resolution No. 96-074 ratifying the negative declaration and the mitigation-monitoring plan for this project.


POLICY CONSIDERATIONS:

Approval of this change order, ratification of the City Manager's prior actions, and resetting City Manager authority are consistent with Title 58 of the Sacramento City Code.

MBE/WBE:


The construction contractor, R.C. Collet, Inc. met the WBE/WBE goals.

Respectfully submitted,



Duane J. Wray
Technical Services Manager

RECOMMENDATION APPROVED:



WILLIAM H. EDGAR
City Manager

Approved:



Michael Kashiwagi
Director of Public Works