



APPROVED
BY THE CITY COUNCIL

FEB 17 1987

OFFICE OF THE
CITY CLERK

6

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

CITY HALL
ROOM 300
915 I STREET
SACRAMENTO, CA
95814-2608

ENGINEERING DIVISION

CITY MANAGER'S OFFICE
RECEIVED
FEB 11 1987

916-449-5307

THOMAS M. FINLEY
ENGINEERING DIVISION
MANAGER

February 17, 1987

City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: Agreement Covering Lowering and/or Raising Pacific Bell's
Manholes by the City's Contractor on the Street Overlay 86-87
(Phase II) Contract (PN:RA91)

SUMMARY

An agreement between Pacific Bell and the City of Sacramento to have the City's contractor lower and/or raise Pacific Bell's manholes during construction of the City's Street Overlay 86-87 (Phase II) contract has been reached. Pacific Bell will be billed for the work performed.

BACKGROUND

In the past, contract delays have arisen because of coordination and scheduling difficulties encountered in the lowering and/or raising of existing utility manholes during construction of the City's Street Overlay Program. Specifically, streets which include pavement planing require lowering all manholes prior to the planing process and raising them after the overlay. To minimize these delays, the Engineering Division proposes to change the way utility coordination is handled for these projects.

Currently the utility companies are informed of the streets to be overlaid and the approximate timing of the project. The utilities then make arrangements to have their manholes lowered and/or raised. In order to better facilitate the contract operations it is desirable that the City's contract include the lowering and/or raising of the utility's manholes and the utility be billed for the work. Pacific Bell has agreed to this process. Other utilities agree to the principal, but were unable to participate in this contract.

6

City Council
Manhole Agreement on the Street Overlay 86-87 Contract
February 17, 1987
Page 2

FINANCIAL

The estimated cost for work covered by this agreement is \$13,000. The cost for this work will be paid by Pacific Bell. It is recommended that a fund appropriation be made as follows:

\$13,000 from the Capital Grant Fund (Fund #248) which will be reimbursed once Pacific Bell's funds are received.

RECOMMENDATION

It is recommended that the City Council approve the Agreement and appropriate the necessary funds by passage of the attached resolution.

Respectfully submitted:

Thomas M. Finley
THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

Walter J. Slipe
for: WALTER J. SLIPE
City Manager

Approved:

Melvin H. Johnson
MELVIN H. JOHNSON
Director of Public Works

TMF:RW:eh
RW1-01.E
02.0587

February 17, 1987
District Nos. 1, 2, 3, 4, 6 and 8

Attachment

6

RESOLUTION NO. 87-098

ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF

RESOLUTION APPROVING AN AGREEMENT AND
APPROPRIATING FUNDS FOR THE STREET OVERLAY
86-87 (PHASE II) PROJECT (PN:RA91)

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

1. An agreement between the City of Sacramento and Pacific Bell for work on the Street Overlay 86-87 (Phase II) Project is hereby approved.
2. Capital Grant Fund (Fund 248) revenues are increased by \$13,000 to account for funds to be received from Pacific Bell.
3. The Capital Improvement Program is hereby amended by appropriating \$13,000 to the Street Overlay 86-87 (Phase II) Project (PN:RA91) from the Capital Grant Fund, (Fund 248).

APPROVED
BY THE CITY COUNCIL

FEB 17 1987

OFFICE OF THE
CITY CLERK

February 20, 1987

Pacific Bell
3707 Kings Way, Section B-21
Sacramento CA 95851

Dear Richard Beemer:

On February 17, 1987, the Sacramento City Council adopted a Resolution No. 87-098 authorizing the execution of Agreement No. 86146 for Street Overlay 87-87 (Phase II).

Enclosed, for your records, is one fully certified copy of said agreement and authorizing resolution.

Sincerely,

LORRAINE MAGANA, CITY CLERK

Janice Beaman
Deputy City Clerk

JB/mls/6
Enclosure

cc: Public Works
Risk Management