



26

CITY MANAGER'S OFFICE  
**RECEIVED**  
NOV 3 1987

**DEPARTMENT OF  
PUBLIC WORKS**

**CITY OF SACRAMENTO**  
CALIFORNIA

927 TENTH STREET  
ROOM 200  
SACRAMENTO, CA  
95814-2705

ENGINEERING DIVISION

THOMAS M. FINLEY  
ENGINEERING DIVISION MANAGER

**APPROVED**  
BY THE CITY COUNCIL

916-449-8220

CONSTRUCTION SECTION  
640 BERKUT DRIVE  
SUITE B  
SACRAMENTO, CA  
95814-0131

November 10, 1987

NOV 10 1987

916-449-5282

City Council  
Sacramento, California

OFFICE OF THE  
CITY CLERK

Honorable Members in Session:

**SUBJECT: Lampasas Avenue Reconstruction and Drainage Improvements (PN:RB56) -  
Contract Completion**

**SUMMARY**

The work on the Lampasas Avenue Reconstruction and Drainage Improvements project was completed on July 14, 1987 at a cost of \$141,064.25 and acceptance is recommended.

**BACKGROUND**

D.J. Contractors of Sacramento has completed Project No. RB56, Council Contract No. C086062, dated April 13, 1987.

This project is a portion of the continuing program to reconstruct badly deteriorated streets in the City of Sacramento. This project provided for the reconstruction of Lampasas Avenue from Altos Avenue to Norwood Avenue. Drainage improvements were made from Altos Avenue to Norwood Avenue along Lampasas Avenue, and then south on Norwood Avenue to the drainage channel south of Lampasas Avenue.

**FINANCIAL**

Funds currently budgeted to this project are sufficient to finalize the project.

City Council  
Lampasas Avenue (PN:RB56)  
November 10, 1987  
Page 2

RECOMMENDATION

It is recommended that the City Council:

1. Accept the project;
2. Authorize the filing of the Notice of Completion and Acceptance of Work with the County Recorder; and
3. Authorize final payment.

Respectfully submitted,



THOMAS M. FINLEY  
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE  
City Manager

Approved:



MELVIN H. JOHNSON  
Director of Public Works

FB:mw  
CE2-05  
10.2887

November 10, 1987  
District No. 2

December 15, 1987