



2.4

**DEPARTMENT OF
PUBLIC WORKS**

ENGINEERING DIVISION

**CITY OF SACRAMENTO
CALIFORNIA**

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220
FAX 916-449-8678

CONSTRUCTION SECTION
640 BERGUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

November 26, 1991

City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: Main Avenue Bridge Reconstruction (PN:TF06) - Approval of Change Order 1 in the Amount of \$11,250

LOCATION: Main Avenue and Northgate Boulevard. Council District No. 1

SUMMARY

Approval of Change Order 1 for necessary field changes is recommended.

STAFF RECOMMENDATION

It is recommended the City Council approve Change Order 1 in the amount of \$11,250.

BACKGROUND

Zenith Construction Inc. of Sacramento was awarded this project on August 13, 1991 under Project No. TF06, Council Contract No. CO91-044, dated August 26, 1991. The Main Avenue Bridge, which crosses the East Main Drainage Canal, is a wooden structure which is showing signs of rapid deterioration. The City has been advised by Caltrans that immediate repair work is needed to maintain traffic flow. This structure serves a major commercial/industrial area. The project involves the construction of new auxiliary supports at two of the bents, construction of wingwalls at the westerly abutment and the repair and replacement of bridge railing. Change Order 1 in the amount of \$11,250 provided for emergency work necessary to complete the project.

FINANCIAL CONSIDERATIONS

The current contract is for \$127,232. Change Order 1 will increase the contract \$11,250, bringing the new contract sum to \$138,482. As of November 5, 1991 this project had a balance of \$218,723 from the Major Street Construction Fund (209), which is sufficient to cover Change Order 1.

City Council
Main Avenue Bridge Reconstruction (PN:TF06)
November 26, 1991
Page 2

POLICY CONSIDERATIONS

This action is in conformance with City Code Chapter 58, Article VI, Section 58.602 which governs contract change orders and supplemental agreements.

MBE/WBE EFFORTS


None. This is a modification of an existing contract.

Respectfully submitted,




THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:



WALTER J. SLUPE
City Manager

Approved:



MELVIN H. JOHNSON
Acting Director of Public Works

For Council Meeting of:
November 26, 1991

CONTACT PERSON

Fernando Barcena, Contract Compliance Officer
449-1222

FB:mw
CE1-13
11.0691

Attachment

1942

1942

.