





CITY CLERK

CITY OF SACRAMENTO 8325 RIVER ROAD SACRAMENTO, CA 95832 TEL 916.433.6307 FAX 916.433.6317

May 14, 2000

ANN WEAVER GOLF MANAGER



City Council Sacramento, California

Honorable Members in Session:

SUBJECT: FIRST AMENDMENT TO CITY MANAGER AGREEMENT #99-373.

BETWEEN THE CITY OF SACRAMENTO AND ASMUNDSON AND

COMPANY

LOCATION AND COUNCIL DISTRICT:

Haggin Oaks Golf Complex,

Council District Two

RECOMMENDATION:

It is recommended that Council, by Resolution, execute the First Amendment to City Manager Agreement Number 99-373 to increase the contract amount by \$85,000 to a total contract amount of \$152,000.

CONTACT PERSON:

Ann Weaver, Golf Manager

Capital City Golf, 433-6315

FOR COUNCIL MEETING OF:

June 6, 2000

SUMMARY:

Asmundson and Company of Scottsdale, AZ was selected as the golf course architect for the irrigation / renovation project of the Alister MacKenzie Golf Course at the Haggin Oaks Golf Complex. The contract increase is requested so that the golf course architect may provide a higher degree of oversight for the multitude of phases and facets of the project. Due to initial project savings, there is no need to increase the overall project budget. Construction began in early April, 2000.

COMMITTEE / COMMISSION ACTION:

None

BACKGROUND INFORMATION:

The City Council approved on November 23, 1999, a cooperative drainage and irrigation project between the City's Capital City Golf division and the Utilities Department at the Haggin Oaks Golf Complex. The project addresses two important issues: 1) Improvement of drainage and flooding impacts in the Hagginwood neighborhood through construction of a water detention area and course re-routing, and 2) improvements to the Alister MacKenzie Golf Course through automation of an antiquated irrigation system, installation of continuous cart paths, and enhancement of the historical significance of the course.

Since Haggin Oaks is a major revenue source for Capital City Golf, the course must remain open during construction. With that requirement, the high degree of complexity of the project, and potential for disruption, it has become apparent that a higher degree of oversight by the golf course architect and partners is needed.

The higher degree of oversight will be in the areas of construction observation and adherence to construction documents by the general contractor, proper staking of irrigation lines, oversight of cast-in-place concrete wall and liner for the irrigation lake, pruning specifications of heritage oaks and other trees, and placement of new tree groupings by a certified arborist.

FINANCIAL CONSIDERATIONS:

The proposed amended City Manager Agreement requires City Council approval as the contract amount, with the proposed increase, will exceed \$100,000. The initial agreement was for \$67,000. The proposed increase of \$85,000 will bring the total contract amount to \$152,000. The increased amount will be paid out of the existing project budget. Due to savings already realized in the project, no increase to the project budget is needed.

ENVIRONMENTAL CONSIDERATIONS:

On November 23, 1999, Council ratified the Negative Declaration and adopted the Mitigation Reporting Plan for this project.

POLICY CONSIDERATIONS:

This action is consistent with Chapter 58 of the City Code concerning award of contracts.

ESBD CONSIDERATIONS:

All purchases and contracts are subject to the City's ESBD requirements.

Respectfully Submitted,

Ann Weaver, Golf Manager

Approved:


RECOMMENDATION APPROVED:

Barbara E. Bonebrake, Manager Convention, Culture, and Leisure Department

Robert P. Thomas, City Manager

Richard Ramirez, Deputy City Manager

RESOLUTION NO: 200-243



ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF

RESOLUTION AUTHORIZING THE FIRST AMENDMENT TO CITY MANAGER AGREEMENT NO. 99-373 BETWEEN THE CITY OF SACRAMENTO AND ASMUNDSON AND ASSOCIATES.

NOW, THEREFORE BE IT RESOLVED BY THE SACRAMENTO CITY COUNCIL THAT:

1. THE CITY MANGER AND CITY CLERK ARE AUTHORIZED TO EXECUTE THE FIRST AMENDMENT TO CITY MANAGER AGREEMENT NO. 99-373 WITH ASMUNDSON AND ASSOCIATES TO INCREASE THE CONTRACT AMOUNT BY \$85,000 TO A TOTAL CONTRACT AMOUNT OF \$152,000.

	MAYOR	
ATTEST:		·
•		
CITY CLERK		
FOR	CITY CLERK USE ONLY	
	Resolution No:	
	Date Adopted:	