

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

927 10TH STREET
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-8281

December 13, 2000

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: BROADWAY RECONSTRUCTION (PN:TT31) - APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF \$93,659.13

LOCATION AND COUNCIL DISTRICT:

Broadway between 15th Street and 10th Street. Council District 4.

RECOMMENDATION:

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$93,659.13 with Granite Construction; and
- The City Manager Change Order Authority is Reset.

CONTACT PERSON: Nader Kamal, Project Manager, 264-7035

FOR COUNCIL MEETING OF: January 2, 2000

SUMMARY:

- The construction contract for the Broadway Project was awarded to Granite Construction April 4, 2000 in the amount of \$1,050,050. Change Order No. 3 will compensate the contractor for additional reconstruction of a portion of the roadway and accommodating other field conflicts.

City Council
Broadway Reconstruction (PN:TT31)
December 19, 2000

BACKGROUND INFORMATION:

- Approval of Change Order No. 3 in the amount of \$93,659.13 will compensate the contractor for removing and reconstructing an additional 500 feet of roadway, which was
- scheduled for overlaying only and accommodating other minor field conflicts.
- Change Order No. 2 was in the amount of \$28,455, which included adding an additional sidewalk.
- Change Order No.1 was in the amount of \$11,195, which included replacing additional water main.

FINANCIAL CONSIDERATIONS:

- The unobligated fund balance for this project, as of December 8, 2000 is \$501,943, which is sufficient to fund Change Order No. 3.

ENVIRONMENTAL CONSIDERATIONS:

A Notice of Exemption was filed with the County Clerk on March 1, 2000.


POLICY CONSIDERATIONS:

The action requested herein is consistent with Sacramento City Code, Title 3.


ESBD CONSIDERATIONS:

Granite Construction has achieved the ESBE Goals for this project.

Respectfully submitted,



Duane J. Wray
Technical Services Manager

RECOMMENDATION APPROVED:



ROBERT P. THOMAS
City Manager
P/Active/TT31Broadway-PH3/Council/CC0#3

APPROVED:


Michael Kashiwagi
Director of Public Works