

DATE	CONDITION OF WORK—REMARKS
12/29/27	1 ST /NSP. Cement Floor for Private Garage R W Campbell
12/29/27	2 ND /NSP. Frame for Private Garage Attached. ^{K D or let} R W Campbell
1/4/28	3 RD /NSP. INT. & EXT. Metal Lath Garage R W Campbell

COMPLETED
AND O. K.

INSPECTOR