



APPROVED
BY THE CITY COUNCIL

FEB 17 1987

OFFICE OF THE
CITY CLERK

AG 86149

29

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

CITY HALL
ROOM 300
915 I STREET
SACRAMENTO, CA
95814-2608

ENGINEERING DIVISION

CITY MANAGER'S OFFICE

RECEIVED

FEB 11 1987

916-449-5307

THOMAS M. FINLEY
ENGINEERING DIVISION
MANAGER

February 17, 1987

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Arden Garden Connector - Engineering Services Agreement
Amendment (JN:9672/PN:TA81)

SUMMARY

CH2M Hill is providing engineering services for the proposed Arden-Garden Connector. The scope of work includes a route study, preliminary design plans and environmental documents. Amendment No. 1 to the contract is for extra work not included in the original agreement.

BACKGROUND

The Consultant Agreement with CH2M Hill was approved by the City Council on October 31, 1984. Phase I of the project included a route study and environmental document preparation. This portion of the project was completed on April 15, 1986 when the City Council adopted the route and certified the EIR. Phase II of the project is currently in progress. This portion of the project includes preparation of preliminary design plans for the adopted route and satisfaction of Federal Highway Administration requirements relating to environmental matters. (FAU funding has been requested for the project).

Because of the size, complexity and sensitive nature of the project, several issues and concerns, as well as extra work, have been identified during the planning and preliminary design phases that are outside the scope of the existing agreement. These items will be included in the amended agreements. (See attached list, Exhibit 1).

FINANCIAL


A total of \$400,000 has been budgeted to date for the project and the current balance is approximately \$230,000. The original contract with CH2M Hill is for an amount of \$126,000. This agreement amendment is for an additional amount of \$42,323. Adequate funds are available in the Arden-Garden Connector Project from the South Natomas Improvement Fund (7-95) and Major Street Construction Fund (2-09).

City Council
Arden-Garden Connector
February 17, 1987
Page 2

RECOMMENDATION


It is recommended that the City Manager and City Clerk be authorized to execute the subject agreement amendment by passage of the attached Resolution.

Respectfully submitted,



THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

for: 
WALTER J. SLIPE
City Manager

KY:eh
KY1-02.E
01.2887

Attachment

Approved:



MELVIN H. JOHNSON
Director of Public Works

February 17, 1987
District No. 1 & 2

EXHIBIT 1

Items To Be Included In Amended Agreement

1. Additional Project Alternatives To Be Analyzed

- a. Extension of Exposition Boulevard to Highway 160.
- b. Connection of Royal Oaks Drive with a new frontage road.
- c. Development of the Evergreen Avenue extension alignment.

(The above work was included as part of the "alternatives" analysis and has been completed.)

2. Additional Meetings and Presentations

- a. With Point West representatives.
- b. With Woodlake area developers.

3. Additional Environmental Studies And Issues

- a. Longhorn Elderberry Beetle (issues and mitigation measures).
- b. Input for revisions to the American River Parking Plan.
- c. Changes necessitated by adoptions of the South Natomas Community Plan.
- d. Additional information required by CalTrans and FHWA.
 - 1. Noise monitoring and modeling including a technical report.
 - 2. Truck Counts.
 - 3. Air quality and Construction related impact analysis.

4. Additional Technical and Administrative Items

- a. Additional Survey and Mapping information of chosen alternative route.
- b. Miscellaneous Agreement Processing and Coordination.

29

RESOLUTION NO. 87-113

ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF

RESOLUTION AUTHORIZING AMENDMENT TO CONSULTANT SERVICES AGREEMENT WITH CH2M HILL FOR THE ARDEN-GARDEN CONNECTOR PROJECT (AGREEMENT NO. AG 84092) (PN:TA81)

APPROVED
BY THE CITY COUNCIL

FEB 17 1987

OFFICE OF THE
CITY CLERK

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

1. That the City Manager and City Clerk are hereby authorized and directed to execute on behalf of the City of Sacramento Amendment No. 1 to Consultant Services Agreement No. 84092 between CH2M Hill and the City of Sacramento for the Arden-Garden Connector Project (TA81).
2. Total contract amount, including Amendment No. 1, is increased by \$42,323 to a total amount of \$168,323.
3. Additional contract costs shall be encumbered as follows:

<u>Fund</u>	<u>Amount</u>
a) South Natomas Improvement Fund (7-95)	33,323
b) Major Street Construction Fund (2-09)	9,000

MAYOR

ATTEST:

CITY CLERK

29
2.17.87

February 20, 1987

CH2M HILL California Inc.
3840 Rosin Court Ste 110
Sacramento CA 95834

Dear Mr. Luebbers:

On February 17, 1987, the Sacramento City Council adopted a Resolution No. 87-113 authorizing the execution of Agreement No. 86149 for consultant services on the Arden-Garden Connector Project.

Enclosed, for your records, is one fully certified copy of said agreement and authorizing resolution.

Sincerely,

LORRAINE MAGANA, CITY CLERK

Janice Beaman
Deputy City Clerk

JB/mls/29
Enclosure

cc: Public Works
Risk Management