



DEPARTMENT OF GENERAL SERVICES CITY OF SACRAMENTO CALIFORNIA

JUL 11 1989

OFFICE OF THE DIRECTOR

June 30, 1989

City Council Sacramento, California

Honorable Members In Session:

Subject: COMPLETION OF CONTRACT FOR

CAMP SACRAMENTO BRIDGE REPLACEMENT (JA11)

HIGHWAY 50 EAST OF TWIN BRIDGES

SUMMARY

Sawyer/McCollum Construction, Inc. has completed the above referenced project under JA11, Council contract number 88014, dated August 2, 1988. The work was completed for final inspection on June 14, 1989, at a final cost of \$143,365.00 and acceptance is recommended.

BACKGROUND

On June 8, 1988, City Council approved plans and specifications for Camp Sacramento Bridge Replacement. Bids were received and opened by the City Clerk on June 28, 1988. On August 2, 1988, City Council awarded the contract to the low bidder, Sawyer/McCollum Construction, Inc.

Change Order No. 1 dated May 12, 1989 in the amount of \$6,390.00 has previously been approved and increased the total contract amount to \$143,365.00.

POLICY CONSIDERATIONS

There are no policy considerations associated with this item.

WBE/MBE EFFORTS

This project was bid with all required documentation and guidelines included and followed.

5730 - 24TH STREET CITY MANAGER'S OFFICEAPPROMETO, C.

FACILITY MANAGEMENT FLEET MANAGEMENT PROCUREMENT SERVICES City Council June 27, 1989 Page Two

RECOMMENDATION

It is recommended that the project be accepted, the Notice of Completion and Acceptance of Work be filed with the County Recorder and the final payment be authorized.

Respectfully submitted,

Frank Mugartegui
Director of General Services

Recommendation Approved:

Walter J. Slipe, City Manager

July 18, 1989 All Districts

August 22, 1989 (35-Day Retention)

Note: Questions regarding this report should be referred to Kirk Thompson, Project Manager, Facility Management Division, 449-5977.