



APPROVED  
BY THE CITY COUNCIL

JUL 28 1987

OFFICE OF THE  
CITY CLERK

4

**DEPARTMENT OF  
PUBLIC WORKS**

ENGINEERING DIVISION

THOMAS M. FINLEY  
ENGINEERING DIVISION MANAGER

**CITY OF SACRAMENTO  
CALIFORNIA**

927 TENTH STREET  
ROOM 200  
SACRAMENTO, CA  
95814-2705

916-449-8220

CONSTRUCTION SECTION  
640 BERGUT DRIVE  
SUITE B  
SACRAMENTO, CA  
95814-0131

916-449-5282

July 28, 1987

City Council  
Sacramento, California

Honorable Members in Session:

Subject: Embankment Restoration on Sutterville Road, Arden Way, El Camino Avenue  
and Marconi Avenue (RB76) - Approval of Change Order 1 and Contract  
Completion

SUMMARY

The work on the subject project was completed on June 30, 1987 at a cost of  
\$47,474.91 and acceptance is recommended.

BACKGROUND

Celik Engineering of Carmichael has completed the above referenced project under  
Project No. RB76, Council Contract No. C086078, dated May 19, 1987. Change Order  
1 is a balancing change order in the amount of \$524.91. During the winter storms  
of 1985-86, slip-outs occurred in bridge embankments at the project locations.  
This project provided for the restoration of the embankments to their original  
condition.

FINANCIAL

Funds currently budgeted to this project are sufficient to cover Change Order 1  
and to finalize the project.

May 20, 1937

City Council  
Sacramento, California

Dear Mr. Mayor:

Subject: Request for an Ordinance to amend Ordinance No. 10825, City of Sacramento, California, and Ordinance No. 10826, City of Sacramento, California, to provide for the construction of a new bridge over the Sacramento River at the intersection of the Sacramento River and the Sacramento-San Joaquin River Delta.

REPLY

The work on the subject project was completed on May 20, 1937 at a cost of \$24,500.00 and acceptance is recommended.

RESPECTFULLY

City Engineer of Sacramento, California, has completed the plans for the proposed project under Project No. 10825, Council Ordinance No. 10825, dated May 19, 1937. During the winter season of 1937-38, the bridge was completed in the amount of \$24,500.00. During the winter season of 1937-38, the bridge was completed in the amount of \$24,500.00. This project is recommended for the construction of the bridge over the Sacramento River at the intersection of the Sacramento River and the Sacramento-San Joaquin River Delta.

RESPECTFULLY

Your attention is directed to the fact that the project was completed on May 20, 1937 at a cost of \$24,500.00 and acceptance is recommended.

City Council  
Embankment Restoration on Sutterville Road, Arden Way, El Camino Avenue and  
Marconi Avenue (RB76)  
July 28, 1987  
Page 2

RECOMMENDATION

It is recommended that the City Council:


1. Approve Change Order 1 in the amount of \$524.91.
2. Accept the project.
3. Authorize the filing of the Notice of Completion and Acceptance of Work with the County Recorder.
4. Authorize final payment.

Respectfully submitted,




THOMAS M. FINLEY  
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE  
City Manager

Approved:



MELVIN H. JOHNSON  
Director of Public Works

FOR

FB:mw  
CE1-19  
07.1787

July 28, 1987  
District Nos. 1, 2, 4 and 5

September 1, 1987

September 2, 1984

OL 1103  
CBI-10  
BB:MM

REPORTS NO. 1, 2, 3 & 4  
MAY 58, 1983

CITY ENGINEER  
MAY 5, 1983

DIRECTOR OF PUBLIC WORKS  
MAY 5, 1983

RECOMMENDATION:

ADDITION:

STATISTICAL INFORMATION  
MAY 5, 1983

RECOMMENDATION:

- 1. APPROXIMATE (1983) BALANCE:  
AND THE FINANCIAL RECORDS.
- 2. APPROXIMATE THE RESULTS OF THE WORKS OF CONSTRUCTION AND MAINTENANCE OF WORKS.
- 3. APPROXIMATE THE RESULTS.
- 4. APPROXIMATE THE RESULTS OF THE WORKS OF CONSTRUCTION AND MAINTENANCE OF WORKS.

IT IS RECOMMENDED THAT THE CITY COMMISSION:

RECOMMENDATION

Page 5

MAY 58, 1984

MAY 5, 1983 (MAY 5)

RECOMMENDATION OF THE CITY COMMISSION  
MAY 5, 1983