



29

**DEPARTMENT OF
PUBLIC WORKS**

ENGINEERING DIVISION

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

**CITY OF SACRAMENTO
CALIFORNIA**

**CITY MANAGER'S OFFICE
RECEIVED
DEC 9 1987**

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220

CONSTRUCTION SECTION
640 BERCUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

December 15, 1987

**APPROVED
BY THE CITY COUNCIL**

916-449-5282

City Council
Sacramento, California

DEC 15 1987

Honorable Members in Session:

**OFFICE OF THE
CITY CLERK**

SUBJECT: City Riverwall Rehabilitation (PN:WC41) - Approval of Change Order 3

SUMMARY

The City has directed that changes to the project plans be made that impact the cost of construction. Change Order 3 compensates the contractor for these changes. Approval of Change Order 3 is recommended.

BACKGROUND

J. H. Pomeroy & Company Inc. of Petaluma was awarded the subject project by the City Council on July 28, 1987 under Project No. WC41, Council Contract No. C087009, dated August 6, 1987.

In February 1987 the riverwall on the east bank of the Sacramento River failed in the area south of the Tower Bridge. This project will reconstruct the failed and dangerous areas to prevent flooding of the City during times of high water.

During the course of construction underground conditions were found to be different than the original plans. Underground wooden structural piles used to support the existing riverwall which were previously unknown to exist were found in line of the new sheet pile wall. Change Order 3 provides for the removal of these obstructions.

FINANCIAL

Change Order 3 in the amount of \$17,213.19 raises the total contract amount from \$1,117,680.00 to \$1,134,893.19. Funds currently budgeted to this project (425-500-WC41-4820) are sufficient to cover Change Order 3.

30
29

City Council
City Riverwall Rehabilitation (PN:WC41)
December 15, 1987
Page 2

RECOMMENDATION

It is recommended that the City Council approve Change Order 3 in the amount of \$17,213.19.

Respectfully submitted,




THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE
City Manager

Approved:



MELVIN H. JOHNSON
Director of Public Works

FB:mw
CE1-43
12.0487

December 15, 1987
District No. 1

1
The first part of the report is devoted to a description of the experimental apparatus and the method of measurement.

The second part of the report is devoted to a description of the results of the measurements and a discussion of the results.

The third part of the report is devoted to a description of the conclusions of the measurements and a discussion of the conclusions.

The fourth part of the report is devoted to a description of the conclusions of the measurements and a discussion of the conclusions.

The fifth part of the report is devoted to a description of the conclusions of the measurements and a discussion of the conclusions.

The sixth part of the report is devoted to a description of the conclusions of the measurements and a discussion of the conclusions.