



**CITY OF SACRAMENTO**

**DEPARTMENT OF PUBLIC WORKS**

ENGINEERING DIVISION

THOMAS M. FINLEY  
Engineering Division Manager

January 16, 1986

City Council  
Sacramento, California

CITY MANAGER'S OFFICE  
**RECEIVED**  
JAN 23 1986

**APPROVED**  
BY THE CITY COUNCIL

JAN 28 1986

OFFICE OF THE  
CITY CLERK

Honorable Members in Session:

**SUBJECT:** Resolution Authorizing Execution of an Amendment to the Agreement Between the Spink Corporation and the City of Sacramento for the Florin-Perkins Road FAU Widening Project, (C.C. 1818)

SUMMARY

Presented herewith for approval is an amendment to the consultant services agreement for additional design work on the Florin-Perkins Road FAU Widening project in the amount of \$42,076.34.

BACKGROUND

Plans for the above project are now being finalized with construction expected to begin during the Spring or Summer of 1986. Recent changes in the scope of work have required revisions to these plans. The project extends from Folsom Boulevard to Florin Road.

The initial agreement with the Spink Corporation (City Agreement No. 78120) and subsequent amendments call for a not to exceed fee of \$171,582.50. This current amendment to the agreement of \$42,076.34 will bring the not to exceed fee to \$213,658.84. The City portion of this fee will be 17 percent and the Federal Aid Urban (FAU) share will be 83 percent.

The estimated cost of the construction work within the City limits for this project is \$4,070,000. The not to exceed fee if \$213,685.84 would be approximately 5.2 percent of the construction cost and is within acceptable fee guidelines. The County of Sacramento will be the lead agency for construction and will manage the FAU funds for that phase.

FINANCIAL

There is currently an unexpended, unencumbered balance of slightly more than \$990,000 available in the budget for this project. This amount is adequate to meet the City's remaining obligations for right of way acquisition, construction match to the FAU funds to be expended by Sacramento County, and absorb the proposed engineering contract amendment.

City Council  
Florin-Perkins Road Widening  
January 16, 1986  
Page 2

RECOMMENDATION

It is recommended that the attached Resolution be passed authorizing the City Manager and the City Clerk to execute the subject agreement amendment.

Respectfully submitted,




THOMAS M. FINLEY  
Engineering Division Manager

Approved:



MELVIN H. JOHNSON  
Director of Public Works

Recommendation Approved:

*For:*   
WALTER J. SLIPE  
City Manager

RRJ:lw  
RJ-10045

January 28, 1986  
District No. 6

# RESOLUTION NO. 86-052

Adopted by The Sacramento City Council on date of

AUTHORIZING AN INCREASE IN THE ENGINEERING FEE FOR THE CONSULTANT SERVICES AGREEMENT BETWEEN THE CITY OF SACRAMENTO AND THE SPINK CORPORATION FOR THE FLORIN-PERKINS ROAD WIDENING PROJECT (CITY AGREEMENT NO. 78120).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SACRAMENTO:

The City Manager and City Clerk are hereby authorized to execute the letter agreement for additional work on the Florin-Perkins Road Widening project in the amount of \$42,076.34 and the not to exceed fee in Paragraph 8.C (iv) of City Agreement No. 78120 is hereby revised to a total of \$213,658.84.

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

**APPROVED**  
BY THE CITY COUNCIL

JAN 28 1986

OFFICE OF THE  
CITY CLERK



# CITY OF SACRAMENTO

OFFICE OF THE CITY CLERK  
915 I STREET SACRAMENTO, CALIFORNIA 95814  
CITY HALL ROOM 203 TELEPHONE (916) 449-5426

LORRAINE MAGANA  
CITY CLERK

February 10, 1986

The Spink Corporation  
720 F Street  
P. O. Box 2511  
Sacramento, CA 95811

Attention: Eugene A. Pearson

Dear Mr. Pearson:

On January 28, 1986, the Sacramento City Council adopted a resolution authorizing the execution of an agreement to amend City Agreement No. 78120, and authorized an increase in the engineering fee for consultant services for the Florin-Perkins Road Widening Project.

Enclosed, for your records, is one fully certified copy of said agreement and authorizing resolution.

Sincerely,

Lorraine Magana  
City Clerk

Janice Beaman  
Deputy City Clerk

JB/dek 15 ✓  
Enclosure

cc: Public Works  
Risk Management