



8.4

DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220

CONSTRUCTION SECTION
640 BERKUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

APPROVED
BY THE CITY COUNCIL

JAN 23 1990

OFFICE OF THE
CITY CLERK

January 23, 1990

City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: Landscape Improvements at Crocker Art Museum Phase I and II
(PN:MA41) - Approval of Change Order 6

SUMMARY

Approval of Change Order 6 for necessary field changes is recommended.

BACKGROUND

Cioli and Sons Construction of Elk Grove was awarded this project on June 27, 1989 under Project No. MA41, Council Contract No. CO88063, dated July 7, 1989. This project will provide the landscaping required for the renovation of the Crocker Art Museum including the installation of an automatic irrigation system to replace the existing manual system. Change Order 6 in the amount of \$4,098.60 provided for additional plants needed for Phase II.

FINANCIAL DATA

The current contract is for \$124,224.00. This change order will increase the contract \$4,098.60, bringing the new contract sum to \$128,322.60. As of December 28, 1989 this project had a balance of \$136,758.00 in the Capital Grants Fund (248), which is sufficient to cover Change Order 6.

POLICY CONSIDERATIONS

None.

City Council
Landscape Improvements at Crocker Art Museum Phase I and II (PN:MA41)
January 23, 1990
Page 2

MBE/WBE EFFORTS

None. This is a modification to an existing contract.

RECOMMENDATION


It is recommended that the City Council approve Change Order 6 in the amount of \$4,098.60.

Respectfully submitted,


THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:

Approved:

For: 
WALTER J. SLIPE
City Manager


MELVIN H. JOHNSON
Director of Public Works

CONTACT PERSON

January 23, 1990
District No. 1

Fernando Barcena, Contract Compliance Officer
449-1222

FB:mw:ms
CE2-42
01.0890

Attachment

CITY OF SACRAMENTO
DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 6
(Place this number on all progress estimates).

Contract: C088063 Job No./CIP No.: MA41 Dated: 7/7/89 Budget: 248-500-MA41-4820; 578-500-MA41-4820

December 12, 1989

TO: Cioli & Sons Construction, Contractor

CONTRACT TITLE: Crocker Museum Landscaping Improvements 1 and 2

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

APPROVED
BY THE CITY COUNCIL

Description:

JAN 23 1990

Additional plants needed for Phase II consisting of 990 1 gallon Iberis Supervirens.
990 @ \$4.14 = \$4,098.60

OFFICE OF THE
CITY CLERK

Original contract amount.....\$ 94,760.00

Estimated:

- 1. Net change by previous change orders.....\$ 29,464.00
- 2. Contract sum prior to this change order.....\$ 124,224.00
- 3. Contract sum will be increased by this change order.....\$ 4,098.60
- 4. New contract sum including all change orders.....\$ 128,322.50

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore, the prices shown above. The time for performance of the contract will be changed by 0 calendar days (remain unchanged) by reason of the performance of the work required by this change order. Except as hereinabove expressly provided, Contractor further agrees that the performance of the work specified in this change order or the rescheduling of other project work made necessary by this change order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: [Signature]
Construction Manager

Approved By: _____
Deputy Director of Public Works

Approved By: [Signature]
Contractor

Approved By: _____
City Manager

Purchase Order # _____ Modified _____ By: _____
CHGORDER.MRG (date)

MW1-05