
RESOLUTION 2023-0147

Adopted by the Sacramento City Council 

May 23, 2023 

Change Order: CY-2022 Combined Sewer System Pipe Rehabilitation and Replacement 

BACKGROUND 

A. Subterra Construction, Inc. was authorized to perform construction services for the CY

2022 CSS Pipe Rehabilitation and Replace (R&R) Project by City Agreement No. 2022-

0968.

B. Change Order No. 1 is needed to compensate the Contractor for performing additional

work to remove and replace the combined sewer main and water main on 39th Street

between Broadway and Boyle Court, the combined sewer main on Boyle Court, and the

separated sewer main on Myrtle Vista Avenue between Valley Brook Avenue and

Branwood Way. The scope of work in this Change Order is consistent with the original

scope of work because it includes, but is not limited to, removal and replacement of the

sewer main by method of open trench; removal and installation of new sewer manholes;

the rehabilitation of existing manholes; reconnection of sewer services; backfill; asphalt

paving; and all other work necessary to complete the project.

C. Change Order No. 1 will be in the amount of $563,183, which will include $150,620 for

the water main replacement and $412,563 for the wastewater improvements.

D. There is sufficient funding in the project budget to fund the wastewater portion of the

project, however a budget augmentation of $150,620 from the Distribution Main

Rehabilitation Program (Z14130400, Water Fund 6005) is required to provide sufficient

funds for the water main replacement to the 2022 CSS Pipe R&R (X14170100, Water

Fund 6005) project to properly accommodate for the water main replacement in this

project.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 

RESOLVES AS FOLLOWS: 

SECTION 1. 

The City Manager or the City Manager’s designee is authorized to execute Change Order No. 1 

with Subterra Construction, Inc, for an amount not-to-exceed $563,183. 
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SECTION 2. 

The City Manager’s authority to issue change orders for the Agreement is reset. 

SECTION 3. 

The City Manager or the City Manager’s designee is authorized to transfer $150,620 from the 

Distribution Main Rehabilitation Program (Z14130400, Water Fund 6005) to the Combined 

Collection System R&R (X14170100, Water Fund 6005). 

Adopted by the City of Sacramento City Council on May 23, 2023, by the following vote: 

Ayes: Members Guerra, Jennings, Kaplan, Maple, Loloee, Talamantes, Vang, and Mayor 

Steinberg 

Noes: None 

Abstain: None 

Absent: Member Valenzuela 

Attest: 

_____________________________________ 

Mindy Cuppy, City Clerk 

The presence of an electronic signature certifies that the foregoing is a true and correct copy as approved by the 

Sacramento City Council. 
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