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Honorable Members in Session: 

5,0B'jECT:  Approving 	of 	Amendment 	to 	Invididual 	Project 
Agreement and Transfer of Funds in the Amount of 
$247,357 for Oak Park Residential Street Improvement 
Project 

$UN1ARY  

The attached report is submitted to you for review and 
.recommendation Prior to consideration by the Redevelopment 
kkencY of the City of Sacramento. 

RECOMMENDATION  

The staff recommends approval of the attached resolutions 
aPproving the amendment and funding. 

Respectfully sUbmitted,. 

ROBERT E. SMITH 
Executive Director 

MAILINOADDRES5:P.0.1543X1834.t3acramento.CA95809 
orrice LOCATION: 630 1 Sbeet Sacrimento. CA 95814 (916) 444-9210 
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City of Sacramento 

Sacramento, California 

Honorable Members in Session: 

Subject: Request to Amend Individual Project Agreement with the 
City of Sacramento for the Completion of Oak Park 
Residential Street Capital Improvements 

SUMMARY 

This report recommends that the Executive Director be authorized 
1) to increase the total amount of an Individual Project Agreement 
with the City of Sacramento for the completion of Phase III of the 
Oak Park Residential Street Improvement Project; and 2) to amend 
the Agency budget to reflect an increase in the Oak Park 
Residential Street Improvements. The funds needed for this project 
are available from unallocated Oak Park Tax Increment funds. 

BACKGROUND 

On July 12, 1988 the Agency entered into an Individual Project 
Agreement (IPA) with the City of Sacramento for a total amount of 
$590,829 to complete the Oak Park Residential Street Improvement 
Project Phases I-III. The three phases of the project included 
sidewalk replacement; construction of curbs, gutters and sidewalks, 
and construction of handicapped ramps respectively. Two previous 
IPA's were executed with the City on December 6, 1985 for $50,000 
and on July 13, 1986 for $300,000. 

All three phases of the project were bid separately three times 
before ' a contract could be awarded. Phase I was recently completed 
and the contract for Phase II was awarded in May 1990. 

(1) 
MAILING ADDRESS: P.O. Box 1834. Sacramento. CA 958U•1834. 

OFFICE LOCATION: 630 I Street. Sacramento. CA 95814 (916) 444-9210 
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Phase III (See Attachment 1 - Location Map) is scheduled to be 
awarded pending full funding. The total estimated shortfall for 
completion of the project is $247,357. This shortfall reflects 
additional costs for all three phases of the project that were 
caused by: 

1. administration for three bids on each phase; 

2. additional engineering needed to modify the projects 
after each unsuccessful bid process; and 

3. increase of 20% in the cost of construction since 1986. 

FINANCIAL DATA 
	

11 

A total of $940,829 was previously allocated to this project. In 
order to complete the project an additional $247,237 is required. 
There are sufficient funds in unallocated Oak Park tax increment 
to finance this additional amount. 

POLICY,, IMPLICATIONS 

The recommended action is consistent with Agency Po1,icies1 and 
procedures. 	• 

MBE/WBE IMPACT  

The City of Sacramento bid out the project discussed in this 
report. SHRA's MBE\WBE policies were included in all bid 
documents. 

ENVIRONMENTAL REVIEW 

This project was previously reviewed by the City for environmehtal 
compliance. The proposed action by the Agency is administrative 
and exempt from CEQA requirements. 

(2) 
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VOTE AND RECOMMENDATION OF THE OAK PARK PROJECT AREA COMMITTEE 
(PAC)  

In 1986 the Oak Park Project Area Committee (PAC) adopted a motion 
recommending the Oak Park Residential Street Improvement Project. 
The additional costs of the project were reviewed by the PAC on 
July 5, 1990. The PAC voted unanimously to approve the additional 
allocations: 

AYES: 	Andy Anderson, James Bozeman, Harrison Crump, 
Patricia Dansby, Derrell Roberts, Ray White, Richard 
Lucero, John Healy, Guy Robinson, Fredrick Millar 

NOES: 	None 

ABSENT: 	Gayle De Forest, Larry Lydon, Will Moore 

VOTE AND RECOMMENDATION OF COMMISSION 

It is anticipated that at its meeting of July 16, 1990, the 
Sacramento Housing and Redevelopment Cdmmission will adopt a motion 
recommending that you take the above mentioned action. In the 
event they fail to do so, you will be advised prior to your July 
17, 1990 meeting. 

(3) 



SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY 

Redevopment Agency of the 
City of Sacramento 

July 17, 1990 
Page 4 

RECOMMENDATION 

The staff recommends adoption of the attached resolution 
authorizing the Executive Director; 1) to increase by $247,357 the 
total amount of the Individual Project Agreement with the City of 
Sacramento for the completion of Oak Park Residential Stkeet 
Improvements; and 2) to amend the Agency budget to reflect,the 
increase in the Oak Park Residential Street Improvement Project. 

Respectfully submitted, 

R ERT E. SMITH 
Executive Director 

TRANBMITTAL,TO COUNCIL: 

WALTER J. SLIPE 
City Manager 

Contact Person: Leslie Fritzsche, 440-1412 

F:\JR\STAFFRPT\IPA-DAVI.STF  



RESOLUTION NO. 
ADOPTED BY THE REDEVELOPMENT AGENCY OF THE CITY OF SACRAMENTO 

ON DATE OF 	  

AMENDMENT TO INDIVIDUAL AGREEMENT FOR 
OAK PARK RESIDENTIAL STREET IMPROVEMENTS 

BE IT RESOLVED BY THE REDEVELOPMENT AGENCY OF THE CITY OF 
SACRAMENTO: 

Section 1: 	The Executive Director is authorized to 
execute an amendment increase by $247,357 to the amount of the 
Individual Project Agreement with the City of Sacramento for the 
completion of Oak Park Residential Street Improvement Project. 

Section 2:  The Executive Director is authorized to amend 
the Agency budget to reflect transfer of $247,357 to the Oak Park 
Residential Street Improvement Project from Oak Park Tax Increment 
Fund, Unallocated Fund Balance. 

CHAIR 

ATTEST: 

SECRETARY 

share\reso\oakpark 

FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 	 



SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY 

Chart A 

Project Current New Allocation 
Allocation Transferred Amended 

Unallocated $ 	869,036 $ 	247,2,37 $ 	621,799, 
Fund Balance 

Oak Park $ 	890,829 $ 	247,237 $1,138,066 
Residential 

Street 
Improvements 

\JR\STAFFRPT\IPA-DAVI.STF 

(6) 
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