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Honorable Members In Session: 

SUBJECT: Improvements at McKinley Park (PN:LB36) - Fund Transfer 

SUMMARY 

This project has been advertised for bids. Bids have been received and 
additional funds are needed to award the contract. 

BACKGROUND  

The background information is presented in the attached report to the City 
Council. 

FINANCIAL  

The financial data is presented in the attached report to the City Council. 
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RECOMMENDATION 

It is recommended that the Budget and Finance Committee approve the transfer of 
funds and forward the report to the full City Council for passage of the 
attached Resolution and award of the contract. 

Respectfully submitted, 

THOMAS M. FINLEY 
Engineering Division Manager 

Recommendation Approved: 	 Approved: 
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City Council 
Sacramento, California 

Honorable Members In Session: 

SUBJECT: Improvements at McKinley Park (PN:LB36) - Fund Transfer and Contract 
Award 

SUMMARY 

This project has been advertised for bids. Bids have been received and 
additional funds are needed to award the contract. This item was considered by 
the Budget and Finance Committee at its meeting of July 21, 1987. 

BACKGROUND 

This project will make improvements to the picnic area at McKinley Park. The 
improvements include a concrete pad with a barbecue pit, a sink unit and 
drinking fountain. 

On May 21, 1987, the City Council approved the plans and specifications for 
this project. Bids were received and opened by the City Clerk on June 9, 1987. 
The bids received were: 

BIDDER 
	

AMOUNT OF BID 

Cioli and Sons Construction 
	

$16,412.50 
P.J.C. Landscaping 
	

$16,700.00 
Cioli Construction, Inc. 	$19,075.00 

The landscape architect's estimated construction cost was $14,200. The 
estimated project completion date is November 15, 1987. 
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FINANCIAL 

Additional funds are needed for this project. The total estimated project 
cost, including all planning, design and construction costs, is $22,500. The 
current budget is $40,000, which was approved in the Capital Improvement 
Program from General Funds, with $17,700 remaining available for this project. 
It is proposed that $4,800 be transferred to this project from the Quimby Act 
Reserve Fund. 

RECOMMENDATION 

It is recommended that the City Council approve the transfer of funds by 
passage of the attached Resolution, accept the low bid of Cioli and Sons 
Construction in the amount of $16,412.50 and award the contract. 

Respectfully submitted, 

Recommendation Approved: 	 Approved: 

WALTER J. SLIPE 
City Manager 
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RESOLUTION NO. 
ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF 

RESOLUTION TRANSFERRING FUNDS FOR THE 
IMPROVEMENTS AT MCKINLEY PARK PROJECT 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

1. Bids have been received for the Improvements at McKinley Park project 
and additional funds are needed to award the contract. 

2. The Capital Improvement Program is hereby amended by transferring 
$4,800 from the Quimby Act Reserve Fund, (710-710-7012-4999) to the 
Improvements at McKinley Park project as follows: 

	

710-500-LB36-4820 	$3,600 

	

710-500-LB36-4831 	$1,200 

Total 	 $4,800 

MAYOR 

ATTEST: 

CITY CLERK 

EA2-19.b.1 


