
DEPARTMENT OF
PUBLIC WORKS

MAINTENANCE SERVICES
DIVISION

CITY OF SACRAMENTO
CALIFORNIA

5730-24 TH STREET
BUILDING ONE

SACRAMENTO, CA
95822-3699

PH 916-433-6230
FAX 916-399-9263

City Council
Sacramento, California

Honorable Members In Session:

June 6, 2002

OFFICE OF THE
CITY CLERK

SUBJECT: APPROVAL OF CONTRACT EXTENSION (CHANGE ORDER) FOR CRACK
SEALING AT VARIOUS LOCATIONS

LOCATION AND COUNCIL DISTRICT: All Districts

RECOMMENDATION:

This report recommends that the City Council adopt the attached resolution to:
• Approve the contract extension for the amount of $300,000.00;
• Authorize the City Manager to execute a change order to extend the term of the contract

for an additional twelve months with Bauman Landscape Inc. d.b.a.: Northern California
Crack Sealing for crack sealing at various locations.

CONTACT PERSONS: Jim Vietheer, General Supervisor, 433-2287
Jerry Way; Street Manager, 433-6381

FOR COUNCIL MEETING OF: June 24, 2002

SUMMARY:

Crack sealing is a process required in preparation for the next season's resurfacing. Street
Operations' contract for crack sealing includes various locations throughout the City already
identified for the next annual street-resurfacing program. This extension of the contract allows
for the continuation of this successful program. We are currently using the contractor Northern
California Crack Sealing, who was awarded the bid under the formal bidding process.

COMMITTEE/COMMISSION ACTION:

None
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City Council
Approval of Contract Extension for Crack Seal
June 6, 2002

BACKGROUND INFORMATION:

City Council awarded the contract for crack sealing to Northern California Crack Sealing on
June 13, 2000. The contractor provides the equipment and labor used in filling the cracks in
selected streets, the city provides the material, inspection and traffic control.

This project was previously authorized in the Capital Improvement Program R111. In fiscal year
2002/03, the project has been included in the Street Operations annual budget for
$300,000.00.

FINANCIAL CONSIDERATIONS:

• The project budget is $300,000.00
• The unobligated fund balance for the Street Maintenance Organization (101-310-3191-

4258) is sufficient for this award.

ENVIRONMENTAL CONSIDERATIONS:

The current project has been determined to be exempt from the California Environmental
Quality Act (CEQA) under section 15301 (c) which states that repair and maintenance of
existing highways and streets involving negligible or no expansion of existing use is exempt.

POLICY CONSIDERATIONS:

The action requested herein is consistent with Sacramento City Code, Title 03.

ESBD CONSIDERATIONS:

This project involves only labor and equipment and does not have subcontracting
opportunities.

Respectfully submitted,
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Maintenance Services Manager

City Manager
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APPROVED

JUN 2 5 2002

OFFICE OF THE
CITY CLERK

RESOLUTION NO. -200d

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF

RESOLUTION AUTHORIZING EXECUTION OF CHANGE ORDER TO EXTEND
CONTRACT FOR

CRACK SEALING AT VARIOUS LOCATIONS

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:

The City Manager is hereby authorized to execute a chancre order to the contract with Bauman
Landscape Inc. d.b.a.: Northern California Crack Sealing, for crack sealing at various locations (CO
2000-083) in an amount not to exceed Three Hundred Thousand Dollars ($300,000.00) to extend the
term of the contract for an additional twelve months, to and including June 30, 2003.

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO:

DATE ADOPTED:
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