
REPORT TO COUNCIL
City of Sacramento

915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

Consent

March 25, 2008

Honorable Mayor and
Members of the City Council

Title: Agreements: Basin 31 Detention Basin Project, WK06 (W14000900)

Location/Council District: Near the intersection of 65 th Street and Broadway, adjacent
to Redding Avenue / Council District 6

Recommendation:

Adopt a Resolution: 1) authorizing the City Manager to sign agreements with Bryte
Ranch Conservation Bank, Wetland Resources LLC, and Conservation Resources
LLC, in a total amount of $570,810, to purchase vernal pool mitigation units for the Basin
31 Detention Basin Project at 65th & Broadway; 2) increasing the amount of the
Workforce Housing Reward Program Grant assigned to the Project budget by
$200,000; and 3) recognizing the project budget of $575,000 in existence prior to the
adoption of Resolution 2007-921, which along with the $200,000 increased allocation
from the Workforce Housing Reward Program Grant makes the total authorized budget
amount $4,875,000.00.

Contact: Gary A. Reents, Director of Utilities (916) 808-1433; David L. Brent,
Engineering Manager (916) 808-1420; Andy Hunt, Supervising Engineer (916) 808-
1408.

Presenters: Not Applicable

Department: Utilities

Division: Engineering

Organization No: 3332

Description/Analysis

Issue: The Basin 31 Detention Basin is a planned joint use park-drainage
facility that will be constructed on two vacant parcels east of the 65th Street and
Broadway intersection. There are vernal pool wetlands in the middle of these
two parcels that will be disturbed by construction.

Subsequent to Council action on December 18, 2007 (Resolution 2007-921),
Utilities Department staff learned that the U.S. Fish and Wildlife Service
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(USFWS) require vernal pool preservation credits for mitigation be obtained in
the same county as the original wetland. As a consequence, staff has negotiated
agreements for the purchase of preservation credits from two mitigation banks in
Sacramento County, and a revised offer for purchase of vernal pool creation
credits at Elsie Gridley in Solano County. This split of preservation and creation
credit purchases, valued at $570,810, is the least expensive option available that
complies with the USFWS requirements, but it represents $170,000 more for
mitigation than anticipated when Resolution 2007-921 was approved.

Increasing the allocation of the Work Force Housing Grant (WFH) to the project
by $200,000 (from $600,000 now to a revised $800,000 total) is requested to
cover the increased mitigation costs and interim design costs.

Policy Considerations: This Project is consistent with the 65th Street
Redevelopment Plan to improve the storm drainage infrastructure, and the goals
and objectives outlined in the 65th Street Implementation Plan (2004 - 08) to
remediate inadequate facilities. It is also consistent with the South 65 th Street
Area Plan; the 65th Street/University Transit Village Plan; the City Parks and
Recreation Programming Guide; and the City's Strategic Plan goals of improving
and expanding public safety.

Environmental Considerations: City Council adopted the Mitigated Negative
Declaration and Mitigation Reporting Plan for the Project on December 13, 2005,
by Resolution No. 2005-915. The Project site contains 0.904 acres of seasonal
wetlands, and the impact of constructing the Project in this area will be mitigated
through the purchase of mitigation credits in approved mitigation banks.

Rationale for Recommendation: The project will provide public health and safety
benefits to the area by reducing street and structure flooding. Approving the split
acquisition of mitigation credits is considered the least expensive option available.
Increasing the allocation from the WFH Grant to the project will cover increased
mitigation credit costs, continuing project costs, and initial construction costs until they
can be reimbursed from the I-Bank loan.

Financial Considerations: The estimated project costs for property, environmental
mitigation, and basin construction authorized in Resolution 2007-921 is approximately
$4.1 million. This amount has increased approximately $170,000 due to the increased
cost for wetland mitigation. The additional funding from the WFH Grant in the amount of
$200,000 is requested to cover the increased wetland mitigation project costs, and
additional costs of $30,000 for interim design costs. This will increase the allocation of
the WFH Grant to the project from the $600,000 previously authorized to a revised total
of $800,000. Sufficient funds remain in the WFH Grant to fund the other projects
authorized for funding under the grant.

Emerging Small Business Development (ESBD): No labor services or supplies for
direct use by the City are being purchased, thus there are no ESBD issues. ESBD
requirements will be included in the project construction contract.
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Financial Considerations: The estimated project costs for property, environmental
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$4.1 million. This amount has increased approximately $170,000 due to the increased
cost for wetland mitigation. The additional funding from the WFH Grant in the amount of
$200,000 is requested to cover the increased wetland mitigation project costs, and
additional costs of $30,000 for interim design costs. This will increase the allocation of
the WFH Grant to the project from the $600,000 previously authorized to a revised total
of $800,000. Sufficient funds remain in the WFH Grant to fund the other projects
authorized for funding under the grant.

Emerging Small Business Development (ESBD): No labor services or supplies for
direct use by the City are being purchased, thus there are no ESBD issues. ESBD
requirements will be included in the project construction contract.

Respectfully Submitted by:
David L. Brent

Engineering Manager

Gary A. Reents
Director of Utilities

Recommendation Approved:

Lit/ %< P&'
Ray Kerridge
City Manager
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Attachment I

BACKGROUND INFORMATION:

On December 18, 2007, the City Council adopted resolutions:

1) approving an Installment Payment Agreement between the City and the I Bank to
provide loan financing for the Basin 31 Detention Basin at 65 th and Broadway Project
(the "Project") in the amount of $3.5 million; 2) approving an Individual Project
Agreement with the Redevelopment Agency ("Agency") to obtain interim funding for the
City to purchase two parcels for construction of the Project, to provide for repayment of
one-half the Project's I Bank loan costs from 65th Street Redevelopment Area tax
increment revenue, and to provide the Agency with future drainage impact fee credits to
offset this repayment; 3) approving purchase of these parcels for the amount of
$1,925,000; 4) approving an Individual Project Agreement with the Agency relating to the
acquisition and improvement of property adjacent to the Project for park purposes; 5)
approving an agreement with Wetland Resources LLC to purchase wetland mitigation
units to mitigate wetland impacts at the Project site; and 6) establishing a $4.1 million
Project budget with (a) $3.5 million from the Storm Drainage Fund upon acceptance of
the I Bank loan, and (b) $600,000 from a Workforce Housing Reward Program Grant
issued to the City by the State Department of Housing and Community Development.

A Clean Water Act Section 404 Army Corps of Engineers permit is required for the
Project, due to the presence of 0.904 acres of vernal pool wetlands on the property.
The mitigation required under the permit calls for obtaining preservation credits at an
approved offsite Mitigation Bank at a ratio of 2:1, and creation credits at a ratio of 1:1,
for each acre of vernal pool disturbed. When the above items were approved by the
City Council on December 18, 2007, staff believed that all of these requirements could
be satisfied by purchasing mitigation credits in the Elsie Gridley Mitigation Bank
operated by Wetland Resources LLC in Solano County, at a cost of approximately
$400,000. Since that time, U.S. Fish and Wildlife Service (USFWS) staff have required
that the vernal pool preservation credits be obtained in Sacramento County.

Staff has negotiated agreements for the purchase of preservation credits from two
mitigation banks in Sacramento County, and a revised offer for purchase of vernal pool
creation credits at Elsie Gridley. This split of preservation and creation credit purchases,
valued at $570,810, is the least expensive option available that complies with the USFWS
requirements. This wetland mitigation purchase plan, however, increases project costs by
approximately $170,000, for which additional WFH Grant funding is sought. Copies of the
agreements are on file and available for public review in the Office of the City Clerk.
Execution of the mitigation permits will satisfy the mitigation requirements of the Corps 404
permit, which is necessary to start construction. Execution of the I-Bank loan agreement
also is conditional on meeting these requirements.

The total amount of the WFH Grant issued to the City (Agreement No. 07-WFH-229) is
$2,239,134. Council Resolution 2007-921 approved allocating $600,000 of the loan
amount to the project budget. After the additional allocation of WFH Grant funds
requested in this report, sufficient funds remain in the WFH Grant to fund the other projects
authorized for funding under the grant (Pedestrian Improvements to Intersection of Martin
Luther King, Jr Boulevard and Broadway, and the Development of Steve Jones Park).
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ATTACHMENT 2
BASIN 31 DETENTION

AT 65th AND BROADWAY
(PN:WK06)
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Attachment 3

RESOLUTION NO.

Adopted by the Sacramento City Council

APPROVING MITIGATION BANK AGREEMENTS FOR THE BASIN 31 DETENTION
BASIN PROJECT AND INCREASING THE ALLOCATION OF WORKFORCE

HOUSING REWARD PROGRAM GRANT FUNDS TO THE BASIN 31 DETENTION
BASIN PROJECT (WK06, W14000900)

BACKGROUND:

A. The Basin 31 Detention Basin Project (the "Project") is proposed to be
constructed on 2 adjacent parcels located east of the intersection of 65th Street
and Broadway.

B. Acquisition of these parcels and construction of the Project will be financed by a
low interest loan from the California Infrastructure and Economic Development
Bank, and by using monies from a Workforce Housing Reward Program Grant
issued to the City by the State Department of Housing and Community
Development. The City Council previously authorized the allocation of $600,000
from the Workforce Housing Reward Program Grant to fund Project costs.

C. The Project site contains seasonal wetlands, and in order to meet requirements
established in the Project's Clean Water Act Section 404 permit for mitigation of
the impact of constructing the Project in this area, it is necessary to purchase
mitigation credits in mitigation banks approved by the U.S. Army Corps of
Engineers and the U.S. Fish and Wildlife Service.

D. City staff has negotiated agreements with 3 mitigation banks to meet the 404
permit requirements, at a total cost of $570,810. This is more than the mitigation
bank costs anticipated when the Project financing was approved, so additional
funding is needed from the Workforce Housing Reward Program Grant.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to sign the agreements with Wetland
Resources LLC in the amount of $112,500, Bryte Ranch Conservation
Bank in the amount of $300,810, and Conservation Resources LLC in the
amount of $157,500, to purchase wetland mitigation units as required for
construction of the Project.

Section 2. The City Manager is authorized to increase the allocation of the Workforce

6



Basin 31 Detention at 65 th and Broadway March 25, 2008

Housing Reward Program Grant (Agreement No. 07-WFH-229) assigned
to the Project budget from the current amount of $600,000 to the revised
amount of $800,000.

Section 3. The City Manager is authorized to establish a total Project budget in the
amount of $4,875,000, which recognizes the initial $575,000 project
budget plus $800,000 from the Workforce Housing Reward Program Grant
plus a $3.5 million loan to the City from the California Infrastructure and
Economic Development Bank.
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