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Honorable Members in Session: -

SUBJECT: HAGGIN OAKS DRAINAGE/IRRIGATION PROJECT (PN: OB56) WELL
REPLACEMENT. APPROVAL OF CHANGE ORDER No. 2

LOCATION AND COUNCIL DISTRICT: All Districts
RECOMMENDATION:
It is recommended that the City Council

1. Approve Change Order No. 2 with Nor Cal Pump and Well Service (Contract No.
CO 00-039) for the amount of $204,626.29 (Attachment A).

2. Ratify the City Manager's prior approval of Change Order No. 1 and restore the City
Managers authority to issue change orders on this contract.

CONTACT PERSON: ANN WEAVER, GOLF MANAGER (916) 433-6315
FOR COUNCIL MEETING OF: January 16, 2001

SUMMARY: :

Bids for the Haggin Oaks Drainage/Irrigation Project Well 48 Replacement were opened by
the City Clerk on March 1, 2000. Nor Cal Pump and Well Service was awarded the
contract on March 28, 2000 for $257,064. Change Order No. 2 increases the contract by
$204,626.29. This was required because of unforeseen existing conditions and the original
bid scope of work was underestimated. The final contract amount is $485,190.29.

COMMITTEE/COMMISSION ACTION: None.

BACKGROUND INFORMATION:

The Haggin Oaks Drainage/Irrigation project included the construction of a new golf course
irrigation water supply and discharge to an irrigation pond with all necessary accessories at
the Haggin Oaks Golf Complex. Bids for the Well 48 Replacement were opened by the
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City Clerk on March 1, 2000, and the bid was awarded to Nor Cal Pump and Well Service
on March 28, 2000 for $257,626. Change Order No. 2 (Attachment A) increases the
contract by $204,626.29. This change order is necessary to pay for modifications to the
design and construction due to conditions revealed after the well was drilled. After the well
was drilled, it was determined that additional water pumping capacity was needed and
would be available by increasing the size of the pump, motor, controls and piping. Change
Order No. 1 was issued September 20, 2000 and increased the contract by $23,500. This
change order was required to delete unnecessary items and to pay for the unforeseen
costs related to additional pumping for filling of the irrigation lake. The final contract
amount with Nor Cal Pump and Well Service is $485,190.29

FINANCIAL CONSIDERATIONS:

Capital City Golf is an enterprise fund operation within the Department of Convention,
Culture and Leisure. The $204,626.29 for the Nor Cal Change Order No. 2 (Attachment
A) will be paid for out of the Utilities Department portion of the overall Haggin Oaks
Drainage/Irrigation Project (WI66) Capital Improvement Project account, which has
sufficient funds to cover this change order.

ENVIRONMENTAL CONSIDERATIONS:

City Council ratified a Negative Declaration and adopted a Mitigation Reporting Plan and
ratified the Negative Declaration for the Haggin Oaks Drainage/Irrigation Project (Phase
One) on November 23, 1999. On December 12, 2000 City Council ratified an Addendum
to this Mitigated Negative Declaration for additional green and tee area improvements.
Section #15162 of the CEQA Guidelines provides that an additional Negative Declaration
need not be prepared unless subsequent changes are proposed in the project, substantial
changes occur with respect to the project circumstances, or new information of substantial
importance to the project become known of available. The proposed contract change
order is necessary to carry out work on the project previously evaluated. None of the
conditions listed above exist; therefore, additional environmental review is not required.

POLICY CONSIDERATIONS:

This action is in conformance with City Code Title 58, Chapter 58.06.602, which governs
change orders and supplemental agreements, ratification of prior City Manager's action,
and restoring City Manager authority.

ESBD CONSIDERATIONS:

This project included participation goals of 20% for emerging and small business
enterprises as required by ordinance 99-007 and Resolution 99-055, relating to ESBD
participation goals and policies adopted by the City Council on February 9, 1999. The
responsive low bidder Nor Cal Pump and Well Service exceeded the goals with a
participation level of 40%.
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RECOMMENDATION APPROVED

Robert P. Thomas, City Manager

Respectfully submitted,

(o (e,

Ann Weaver, Golf Manager

APPROVED:

DBt @5@%&1&

Barbara E. Bonebrake, Director
Convention, Culture & Leisure Department

MR,

Jim\SeQueira, Djsé
Utilities Departm

TS

Richard Ramirez, Deputy City Manager
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OFFICE OF THE

RESOLUTION NO. %7/- 0 ?% CITY oiepk

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF

HAGGIN OAKS DRAINAGE/IRRIGATION PROJECT(PN: OB56)
WELL REPLACEMENT. APPROVAL OF CHANGE ORDER No. 2

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

1. The City Manager is authorized and directed to sign Change Order No. 2 to
the contract with Nor Cal Pump and Well Service (Contract No. CO 00-039)
for the amount of $204,626.29.

2. The City Manager’s prior approval of Change Order No. 1 for this contract
is ratified and the City Manager’s authority to issue change orders on this
contract is restored.

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO:

DATE ADOPTED:




