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City Council I APR m 4
Sacramento, California

Honorable Members in Session

SUBJECT: APPROVAL OF MODIFICATION OF FUNDING AGREEMENT WITH U S
DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION FOR
WATER INTAKE FISH SCREEN IMPROVEMENTS AT THE SACRAMENTO
RIVER WATER TREATMENT PLANT (PN:ZF56) ANDI THE E A
FAIRBAIRN WATER TREATMENT PLANT (PN:ZF46)

LOCATION AND COUNCIL DISTRICT:

E A Fairbairn and Sacramento River Water Treatment Plants (Citywide)

RECOMMENDATION:

Staff recommends that the City Council authorize the City Manager and City Clerk to
approve Modification No. 5 to an Assistance Agreement with the U S Department of the
Interior, Bureau of Reclamation (City Agreement No. 97-148) to extend the performance
period of the agreement from December 1, 1999 to June 1, 2000.

CONTACT PERSON: Gary A Reents, Engineering Services Manager,
Gary E Gosse, Supervising Engineer, 264-1426

FOR COUNCIL MEETING OF: April 4, 2000

DEPARTMENT
OF UTILITIES

Making a Difference in Your Neighborhood

264-1433
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City Council
March 23, 2000
Modification of City Agreement No. 97-148

SUMMARY:

The City is requesting a fifth modification of a $225,000 Assistance Agreement executed
with the Bureau of Reclamation (City Agreement No. 97-148) to extend ttie performance
period from December 1, 1999 to June 1, 2000. Additional time is needed to complete the
environmental assessment for the intake fish screen replacement projects.

BACKGROUND:

A $225,000 Assistance Agreement with the Bureau of Reclamation pa ^ially funds an
Engineering Feasibility Study and Environmental Assessment for fish screen replacement
projects at the water intakes for the Sacramento River and E A Fairbairn Water Treatment
Plants. The projects involve constructing a replacement intake for the Sacramento River
WTP and modifying the existing intake at the Fairbairn WTP to meet current fish screen
standards of National Marine Fisheries Service and the California Departmlent of Fish and
Game.

A time extension from December 1, 1999 to June 1, 2000 will provide time for:

* City staff to respond to comments received from the public review of the Draft
Environmental Assessment.

* Complete formal consultation on endangered species of fish with the National
Marine Fisheries Service.

* City Council certification of the Environmental Assessment.

Aside from the six month performance period time extension, the modification to the
Assistance Agreement covers a minor address change for Bureau of Reclamation, the
issuing office of the grant agreement.

FINANCIAL CONSIDERATIONS:

Modification of the Assistance Agreement provides a fifth six month time extension to
complete the environmental review work, but does not alter the $225,000 federal grant
amount.
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City Council
March 23, 2000
Modification of City Agreement No. 97-148

ENVIRONMENTAL CONSIDERATIONS:

The preparation of an Environmental Assessment for the intake fish screen replacement
projects is being partially funded by the $225,000 Bureau of Reclamation grant.
Environmental review is not required for preliminary design and planning studies related
to possible actions that have not yet been formulated or approved (CEQA Guidelines
Section 15262).

POLICY CONSIDERATIONS:

None

ESBD CONSIDERATIONS:

None. No goods or services are being procured with this action.

Respectively submitted,

Garyeents
Engineering Services Manager

APPROVED:

RO ERT P HOMAS JAM G. SEQU
City Manager Director of Utilitie



RESOLUTION NO. ;'OM-133
ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF

,'A-0-PR0V-E®

APR m 4 2000

OFFICE OF THE
CITY CLERK

RESOLUTION AUTHORIZING THE CITY MANAGERAND CITY CLERK TO
EXECUTE A MODIFICATION TO CITY AGREEMENT NO. 97-148
BETWEEN THE CITY OF SACRAMENTO AND THE US DEPARTMENT OF
THE INTERIOR, BUREAU OF RECLAMATION FOR INTAKE FISH SCREEN
IMPROVEMENTS AT THE SACRAMENTO RIVER WATER TREATMENT
PLANT (PN:ZF56) AND THE E A FAIRBAIRN WATER TREATMENT
PLANT ( PN:ZF46) I

BE IT RESOLVED BY THE SACRAMENTO CITY COUNCIL THAT:

The City Manager and City Clerk are hereby authorized to sign and execute Modification
No. 5 to City Agreement No. 97-148 between the City of Sacramento and the U S
Department of the Interior, Bureau of Reclamation for a fifth six month performance period
time extension from December 1, 1999 to June 1, 2000 for Fish Screen Improvement
Projects at the Sacramento River and E A Fairbairn Water Treatment Plants.

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.:

DATE ADOPTED:
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