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Honorable Members in Session: 

SUBJECT:  Chec.kiis 	ImpleMentation Items Contained in the Yorn 
N'atOmas Settlement Ag.r.eement: Proposed Pro ..cess •and. 
3cheddie for COnsideration of the . Tru -nsportati_on System 
Management (T$M) and E.0..uSinfT Trust.  Fund Ordinances 

SUMMARY 

.Thi s report is for information and referral to the City tounciri. 	frc is 
not an action item. Two items of information are 'attached. They are 
(1) A checklist of Implementation items contained in the North Natomas 
Settlement Agreement. and (2) a proposed process and schedule for 
consideration of the Transportation System Management (ISM). and 
Housing Trust Fund Ordinances. 

BACKGROUND  

The Council apProved the . yarth NatoMas Settlemen:t Agree.:11ent on :larc. 1 .2 
29. 1980. That agreement -  commits the City tn undertake actions. 
related to land use und trunpprzaLion. o -lahning. infrastruoture 
planning and .construOtion. and monitoring during the tenj-yea_. life of 
the agreement. 

One of one first action items reauired of the agreement is pubicatien 
of a .  process and schedule for development of key 'mitigation measures 

HoUsing Trust 7.:7und. and TSM Ordinanoes). The agreement :?.equjmes 
that toe process and schedule for these items be set forth no later 
thuS 20 1083. In aC:cl.son. the CouhGij has Tee:nested preparation 
of a "checklist 	of all impieMenation items •oonained in the 

Ineement. 

The -,,O:t..ziche:6 ihfortion ful fills hoth of thee 0110-i:100E- 
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FINANCIAL INFORMATION 

• Unspecified costs will be incurred in Order to implement all features of the 
agreement. For example, the City has already . incurred a . S137,576 FY 87-88 
expense for its share of the start-up cost of updating the region's Air Quality. 
Management Plan This figure includes: in-kind staff services,- as well as cash. 
An additional S400,00 is proposed to fund Phase II of the plan; these fund S will 
be provided L by the proposed transportation tax; if the tax is not approved 1317 
voters in June, an alternate source of funding will be proVided. 

In addition to the, cost of staff time for preparation of these ordinances, 
additional cost will be incurred for environmental assessment work. 
printing/documentation, hearing notices, and the like. These costs have not yet 
been determined, but will have to be funded either through existing budgets or 
the General Fund contingency. 

RECOMMENDATION'  

This item is brought before the Council for information only. No action required 
at' this time. 

Respectfully submitted. 

MICHA L 	DAVIS 
Directo . 
Planning and Development 

May 24, 1988 
All Districts 



0 	May 24. 1988 

CITY OF SACRAMENTO 
CHECKLIST OF IMPLEMENTATION ITEMS 

FOR THE 
NORTH NATOMAS SETTLEMENT AGREEMENT 

RESPONSIBILITY 
	

AGREEMENT PROVISION 
	

ACTIVITY AND TIMING 

Begin preparation of environmental evaluation 
of air quality mitigation ordinances (i.e. 
TSM and Housing Trust Fund) by publishing a 
Work plan (process and schedule) by May 29. 
1988. 

Adopt TSM and Housing Trust Fund Ordinances 
by December 29 1988; if time is extended for 
adoption of grdinances. action to schedule a 
hearing on tnese ordinances must be taken by 
March 29. 1989. 

Decision by City Council on TSM and Housing 
Trust Fund Ordinances by September 29. 1989. 

Include outlines of TSM and Housing Trust Fund 
Ordinances in mitigation measures for update 
of 1982 SCAQP. Timing:  Ongoing. 

Designate staff person to coordinate the 
City's air quality activities with those of 
SHRA. other local governments. SACOG. and 
other agencies by Sepember 29. 1988. Encou-
rage EPA and others to approve an update of 
the 1982 SCAQP. Timing: Ongoing.  

Apply "housing units to .jobs ratio" of 66% 
(for City) to future North Natomas land use 
approvals or make the findings listed below. 
Timing:  'Ongoing, 

Planning & Deve- 	Section 7 
lopment/Public 
Works/City Attorney. 
Departments 

City Council 
	

Section 7 

City Council 
	

Section 7 

Planning & Deve- 	Section 7 
lopment Department 

Planning & Deve- 	Section 8 
lopment Department 

Planning & Deve- 	Section 9 
lopment Department 



Page 2 	 — 
Checklist . 	.North Natomas Settlement Agreement 
ay •24 1988 

RESPONSIBILITY 	AGREEMENT PROVISION 	ACTIVITY AND TIMING  

a, 	There has been no reduction of the total 
acreage designated for housing or parks 
in the NNCp area east 	of 1-5. and 

b.. There has been no, reduction of housing 
units in the NNCP,area east of 1-5 with- ' 
out offsets in eligible_ adjoining areas. 
(See definition of "adjoining areas" on 
pages 16 and 17 of Agreement). 

Public Works 	 Section 10 	Conduct study to identify feasibility of an 
Department 	 integrated transit and trip reduction program .  

for NNCP and South Natomas areas. Timing:  
Begin study within 3 months after annual moni -
toring shows that traffic-  levels have read-led 
90% of capacity. 

. Public Works 	 Section 10 	Do mit install any form of bridge for autoMq- 
Department 	 bile use over the American Rivet, Timing::  

the ten-year life of the agreement, or unt 
Arden Gar6-11 Connector and all weat ' 
Northgate are constructed . . 

-Public Works 	 Section 10 	Design stree.i.s and roads for NNCp area based - 
Department on Sacramento General Plan .  (year 2016) EIR. 

Insure dedication of light rail corridor in 
North Natomas. Tithing:  Ongoing. 

PubliC Works 
Department 

.Section 10 Undertake studies to determine if mitigation 
measures such as HOV. bus only lanes, parking 
management programs for sport complex/eventS, 
and interim use of LRT corridor are feasible.. 
Timing:  To be done in concert with various 
environmental analyses of NNCP - transportation 
projects, 

Public Works 	 Section 10 	Identify funding sources and/Or establish an 
Department 	 assessment district(s) to fund NNCP transpor-- 

tation . improvements. Timing: Ongoing,  

Public Works 	 Section 10 	Commence annual Monitoring of traffic levels.  
Department 	 S 	 on Truxel and Northgate: .  make 	this 

information available to the public. 	Timing:  
Upon completion of Truxel/freeway interchange_ 
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AGREEMENT PROVISION 	ACTIVITY AND TIMING  

Section 10 
	

Expand traffic monitoring program to 
include San Juan 	and Azevedo Drive. 
Timing:, 	When traffic between 1-80 and 
West El Camino on Truxel and Northgate 
reach 90% of capacity. 

RESPONSIBILITY 

Public Works 
Department 

Fire/Public Works 
Departments 

Fire/Public Works 
Department - 

Public Works 
Department 

Planning & Deve-
lopment/Public 
Works Departments 

Planning & Deve-
lopment Department 

Section 11 

Section 11 - 

Section 12 

Section 13 

Section 14 

Begin preparation of a Flood Emergency Manage-
ment Study by May 29. 1988.* 

Complete Flood Emergency Management Study 
by January 1. 1989. 

Limit design capacity of infrastructure for 
NNCP (City) to that required to serve lands 
south of the proposed Elkhorn/Del Paso canal 
alignment, plus current County designated land 
uses. 	Timingi  During the ten-year life of 
the agreement. 

Comply with Lc:OA and NEPA in reviewing envi-
ronmental impacts of public and private proj-
ects in Nortil Natomas area. Timing:  Ongoing. _ 

Exclude South Natomas housing units from 
calculations for "housing units to jobs ratio" 
'goals for North Natomas. Timing:,  Ongoing. 

*NOTE: First community meeting scheduled for June 1. 1988. 
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TO: 
	

Mike Davis, Director of Planning and Development 

FROM: 	Marty Van Duyn, 	ng Director 

SUBJECT: PROCESS FOR I LEMENTING AIR QUALITY MEASURES OF NORTH NATOMAS 
SETTLEMENT AGREEMENT (TSK AND HOUSING TRUST FUND) 

The following is the draft process for adoption of New Transportation Systems 
Management (TSM) and Housing Trust Fund ordinances: 

1. 	Develop a new City staff proposal for public circulation by July 1. 
1988. 

2a. For TSM - circulate the proposed staff draft to appropriate government 
agencies, the Cleaner Air Partnership, employer groups, labor groups, 
developer representatives, and other interested parties. 

b. For Housing Trust Fund - circulate the proposed staff draft to 
Redevelopment Agency, developers, real estate groups, and interested 
citizen groups. 

3. Receive and review comments and meet with appropriate groups in July. 
August, and September. 

4. Hold public hearings and receive recommendations before the City 
Planning Commission and the Sacramento Housing and Redevelopment 
Commission in October 1988. 

5. Hold hearings on the proposed-ordinances before a City Council 
Committee in November 1988. 

8. 	Hearing and adoption by City Council in December 1988. 

MVD:rt 


