
REPORT TO COUNCIL
City of Sacramento

915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT

January 15, 2008

Honorable Mayor and
Members of the City Council

Title: Authorization to Request Time Extension to Utilize Federal Transportation
Funds for the Folsom Boulevard Widening Project - 65th Street to Hornet
Drive

Location/Council District: Folsom Boulevard from Hornet Drive to 65th Street and
Ramona Avenue from Brighton Avenue to Folsom Boulevard. Location Map - Exhibit A
of Resolution. (Districts 3 and 6)

Recommendation: Adopt a Resolution authorizing the Director of the Department of
Transportation to sign and submit, on behalf of the City of Sacramento, a request to
Caltrans for a Cooperative Work Agreement (CWA) time extension to utilize federal
transportation funds authorized for the Folsom Boulevard Widening Project
(T15018400).

Contact: Theresa Arnold, Senior Engineer, 808-5514; Tim Mar, Supervising Engineer,
808-7531

Presenters: None.

Department: Transportation

Division: Engineering Services

Organization No: 3435

Description/Analysis

Issue: This report recommends that the City Council adopt a resolution
authorizing the Director of the Department of Transportation to sign and submit,
on behalf of the City of Sacramento, a request to Caltrans for a time extension to
utilize the federal transportation funds authorized for the Folsom Boulevard
Widening Project (T15018400). If the CWA time extension is not approved by
the State Department of Finance, the funds will lapse on June 30, 2008.

The Folsom Boulevard Widening (T15018400) project consists of two
components; The widening of Folsom Boulevard from 65th Street to Hornet Drive
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and the extension of Ramona Avenue from Brighton Avenue to Folsom
Boulevard. The project was placed on hold to allow the 65th Street Transit
Village project to examine the circulation needed to support the Transit Village.
While the study is not completed, it is sufficiently far enough along for staff to
recommend that the Ramona Avenue component of the project restart its
environmental and design work.

Prior to April 2008, the State Department of Finance will review the City's
justification and determine whether an extension should be approved. There will
not be an appeal process for projects for which an extension request is denied.

Policy Considerations: This action requested herein is consistent with the
Sacramento City Code, Title 3 and with the City of Sacramento Strategic Plan
goals to improve public safety, diversify the regional transportation system, and
enhance and revitalize neighborhoods.

Environmental Considerations: Approval of a request for a CWA time
extension is not a "project" as defined by the California Environmental Quality
Act (CEQA) Guidelines Section 15378, because it does not involve an activity
that will cause a direct or indirect change in the environment. Therefore, it does
not require further environmental review. Each project is subject to individual
environmental analysis

Rationale for Recommendation: Requesting a CWA time extension to the
State Department of Finance may allow the City to avoid the lapsing of funds for
this project.

Financial Considerations: The total project budget for the Folsom Boulevard
Widening Project (T15018400) is $2,080,534. If the time extension is denied, the City
will lose between $280,000 and $595,000 of federal funds for this project.

Emerging Small Business Development (ESBD): None, since no goods or services
are being procured with this action.
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Respectfully Submitted by:

Approved
JeU rry Way

Director of Transportation

Recommendation Approved:

RAY KERRIDGE
01- City Manager

Table of Contents:
Report

Attachments
1 Resolution

January 15, 2008

Nicholas Theocharides
Engineering Services Manager

Pg 1

Pg 4

3



Authorization to Request Time Extension on Federal January 15, 2008
Transportation Funding

Attachment I

RESOLUTION NO.

Adopted by the Sacramento City Council

AUTHORIZATION TO REQUEST TIME EXTENSION TO UTILIZE
FEDERAL TRANSPORTATION FUNDS FOR THE FOLSOM BOULEVARD

WIDENING PROJECT FROM 65 TH STREET TO HORNET DRIVE

BACKGROUND

A. This report recommends that the City Council authorize the Director of the
Department of Transportation to sign and submit, on behalf of the City of
Sacramento, a request to Caltrans for a time extension to utilize the federal
transportation funds authorized for the Folsom Boulevard Widening project
(T15018400). If the CWA time extension is not approved by the State Department
of Finance the funds will lapse on June 30, 2008.

B. The Folsom Boulevard Widening Project (T15018400) consists of two
components: the widening of Folsom Boulevard from 65th Street to Hornet Drive
and the extension of Ramona Avenue from Briahton Avenue to Folsom Boulevard.
The project was placed on hold to allow the 65 Street Transit Village project to
examine the circulation needed to support the Transit Village. While the study is
not completed, it is sufficiently far enough along for staff to recommend that the
Ramona Avenue component of the project restart its environmental and design
work.

C. Prior to April 2008, the State Department of Finance will review the City's
justification and determine whether an extension should be approved. There will
not be an appeal process for projects for which an extension request is denied.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1. The City Council hereby authorizes the Director of the Department of
Transportation to sign and submit a request to Caltrans for a Cooperative
Work Agreement (CWA) time extension to utilize the federal funds
authorized for the Folsom Boulevard Widening Project (PN: TX96)
(T15018400).

Table of Contents
Exhibit A: Map of Folsom Boulevard Widening Hornet to 67th Project (PN: TX96)
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EXHIBIT A

Location Map for

Folsom Boulevard Widening
(PN: TX96)
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